

Good Morning,

SacRT will be using the remaining funds on the Operator Barrier Replacement project. SacRT did not spend all of the fund balance by June 30, 2026 and respectfully requests an addition 2 years to spend the funds.

SacRT anticipates spending the funds as quickly as possible, however, there have been delivery delays.

Thank you,

Carol L Cherry

Senior Grants Analyst

(916) 508-2014