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AGENDA

Sacramento Transportation Authority
Sacramento Abandoned Vehicle Service Authority (SAVSA)

700 H Street, Suite 1450 « Sacramento, California « 95814

THURSDAY MARCH 14, 2019 1:30 PM

Members: Larry Carr, Sue Frost, Garrett Gatewood, Eric Guerra, Steve Hansen, Jeff Harris, Kerri
Howell, Patrick Hume, Patrick Kennedy, Rich Lozano, Steve Miller, Don Nottoli, Susan
Peters (Chair), Jay Schenirer, Phil Serna, Darren Suen (Vice-Chair)

Alternates: Nick Avdis, Steven Detrick, Mike Kozlowski, Porsche Middleton, Paul Sandhu, Donald
Terry

This meeting of the Sacramento Transportation Authority is cablecast live on Metro Cable 14, the
local government affairs channel on the Comcast, Consolidated Communications and AT&T U-Verse
cable systems. The meeting is closed captioned and webcast at www.sacmetrocable.tv. Today’s
meeting will replay this Sunday; please check your local listing for more information.

Members of the audience wishing to address the Board should complete a speaker identification form
at the back of the room and give it to the Clerk. Please speak into the microphones when addressing
the Board, and state your name for the record.

The Governing Boards of the Sacramento Transportation Authority and the Sacramento Abandoned
Vehicle Service Authority (SAVSA) meet concurrently.

CALL TO ORDER/ROLL CALL / PLEDGE OF ALLEGIANCE

COMMENT ITEMS

1. Comments from the public regarding matters not on the agenda

2. Executive Director's Report Norman Hom

CONSENT ITEMS

3. Action Summary: February 14, 2018 STA Governing Board Meeting « Norman Hom
4. Measure A FY 2019 2" Quarter Budget-to-Actual Analysis Timothy Jones
5. Measure A FY 2019 2" Quarter Project Status Reports Timothy Jones

Continued on back side —
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CONSENT ITEMS (Continued)
6. Sacramento Abandoned Vehicle Abatement Program Jennifer Doll
FY 2019 2nd Quarter Status Report
7. SacMetro Freeway Service Patrol FY 2019 2" Quarter Status Report Jennifer Doll
8. SacMetro Freeway Service Patrol Contract Award for Zones 5 and 6 « Jennifer Doll

SEPARATE ITEMS

9. Unmet Transportation Needs Presentations

* City of EIk Grove Bob Murdoch, Public Works Director

Kevin Bewsey, Capital Program Manager

+ City of Folsom Mark Rackovan, Engineering Manager

+ City of Rancho Cordova Albert Stricker, Public Works Director

+ Capital South|East Connector JPA Derek Minnema, Executive Director

10. Comments of Authority Members All

<« Denotes items that require Board action

Staff reports and associated materials are available online at www.sacta.org. For assistance with agenda
packets, please contact our office at (916) 323-0080 or info@sacta.org. For questions regarding the agenda
or any of the agenda items, please contact Norman Hom at (916) 323-0080 or norm@sacta.org.
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MARCH 14, 2019 AGENDA ITEM # 2

EXECUTIVE DIRECTOR’S REPORT
Action Requested: Receive and File

Key Staff: Norman Hom, Executive Director

Administration

At the February 14 Board meeting, the Board directed a follow-up to a complaint by Mr. Jeffery
Tardaguila regarding the absence of posted STA agendas in the County Administration Building
lobby. According to STA Board Clerk Renae McClain-White, the posting of physical notices on lobby
bulletin boards has been relocated from the bulletin board to the kiosk immediately across from the
security desk, consistent with current County practices. Security desk staff also have a list of
meetings in the Board Chambers that is updated daily. STA meetings are also noticed on the STA
website at www.sacta.org. The STA Governing Board regularly meets at 1:30 p.m. on the
second Thursday of every month except July (although the June meeting this year is cancelled
due to Chamber and County Board member unavailability).

Measure A

Measure A sales tax received in February 2019 were $12.134 million. This compares favorably to
the $11.198 million received in February 2018.

Senate Bill (SB) 1

The California Transportation Commission has announced the first workshops regarding the 2020
SB 1 competitive programs in the Local Partnership Program (LPP), Solutions for Congested
Corridors Program (SCCP) and the Trade Corridor Enhancement Program (TCEP). The northern
California workshop is scheduled for March 21 from 9:00 a.m. to 3:00 p.m. at the Caltrans Building,
1500 5™ Street, Sacramento. All local agencies are encouraged to send staff representatives
to help shape the implementation guidelines. Meeting notice attached.

Independent Taxpayer Oversight Committee

The Measure A Independent Taxpayer Oversight Committee (ITOC) is working toward presenting
new performance measure objectives to the Board in April and engaging an independent firm for the
performance audit in May. The ITOC next meets March 21, 2019 in Hearing Room 1 at 700 H Street,
Sacramento, at 4:00 p.m. For more information, please check the ITOC website at www.sacitoc.org.
Members of the public are encouraged to attend.

Continued on back side —
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SacMetro Freeway Service Patrol (FSP)

On March 7, Caltrans notified all FSP programs of their preliminary FY 2018/19 (current fiscal year)
SB 1 allocations for new or restored FSP service. SacMetro FSP will receive at least $1.026 million
and which could be more depending on which other programs in the state opt into the funding.

Four qualified firms submitted bids in response to our February 12, 2019 Request for Bids for
SacMetro FSP Zones 5 (Interstate 80) and 6 (Interstate 5). The low bidder for both zones was Sierra
Hart Auto Service. Staff asks for Board approval of the contracts with Sierra Hart in agenda item 8.
Sierra Hart is tentatively scheduled to begin FSP service under these contracts in September.

Looking Ahead

Items tentatively planned for upcoming STA Governing Board meetings:

April 11, 2019

e Unmet Transportation Needs Presentations: Citrus Heights, Galt, Isleton, and Sacramento
e FY 2019/20 STA Draft Budget
e Sacramento County Traffic Mitigation Fee Program (SCTMFP) Fee Adjustment

May 9, 2019

e Unmet Transportation Needs Presentations: County of Sacramento, Caltrans
e Cosumnes River Permanent Open Space Preserve Fund

¢ Measure A Capital Contracts

e FY 2019/20 STA Final Budget

(No Board meeting in June or July)

August 8, 2019

e Unmet Transportation Needs Presentations: Sacramento Metropolitan Air Quality
Management District (SMAQMD), Paratransit, and Sacramento Regional Transit District
(SacRT)

o Measure A 5-Year Expenditure Plans: SMAQMD, Paratransit, and SacRT

September 12, 2019

e Measure A Performance Audit

e Measure A Decennial Report

e Listening Tour Final Report

e Unmet Transportation Needs Summary

e Transportation Expenditure Plan Development Kickoff

October 10, 2019 « November 14, 2019 « December 12, 2019

e Transportation Expenditure Plan Development
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ACTION SUMMARY: FEBRUARY 14 STA GOVERNING BOARD MEETING

Action Requested: Approve
Key Staff: Norman Hom, Executive Director

Recommendation

Approve the attached Action Summary of the February 14, 2019 meeting of the STA Governing
Board.

Attachment



ACTION SUMMARY
SACRAMENTO TRANSPORTATION AUTHORITY
SACRAMENTO ABANDONED VEHICLE SERVICE AUTHORITY
700 "H" STREET - SUITE 1450
SACRAMENTO, CALIFORNIA 95814

THURSDAY February 14, 2019 1:30 PM

MEMBERS: LARRY CARR,, SUE FROST, GARRETT GATEWOOD, ERIC GUERRA,
STEVE HANSEN, JEFF HARRIS (Chair), KERRI HOWELL, PATRICK -
HUME, PATRICK KENNEDY, RICH LOZANO, STEVE MILLER, DON
NOTTOLL JAY SCHENIRER, SUSAN PETERS (Chair), PHIL SERNA,
DARREN SUEN (Vice-Chair)

Alternates:  Nick Avdis, Mike Kozlowski, Porsche Middleton, Paul Sandhu, Donald Terry,
Steven Detrick

This meeting of the Sacramento Transportation Authority is cablecast LIVE on Metro Cable
14, the local government affairs channel on Comcast, Consolidated Communications and AT&T
U-Verse. The meeting is also webcast at www.sacmetrocable.tv. Today’'s meeting will replay this
Sunday on Channel 14. This meeting is closed captioned.

Assistive listening devices are available for use by the public. See the Clerk of the Board for
information.

Members of the audience wishing to address the Board should complete a speaker identification
form located at the back of the room and give it to the Clerk. Please speak into the microphones
when addressing the Board, and state your name for the record.

The Governing Boards of the Sacramento Transportation Authority and the Sacramento

Abandoned Vehicle Service Authority meet concurrently.
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PLEDGE OF ALLEGIANCE

1 February 14, 2019



PARLIAMENTARY ITEM

1. Selection of Chair and Vice Chair for Calendar Year 2019

COMMENTS ITEMS

2. Comments From The Public Regarding Matters Not On The Agenda

2 February 14,2019



CONSENT ITEMS

4. Action Summary: December 8, 2018 STA Governing Board Meeting

SEPARATE ITEMS

5. Presentation: Senate Bill 1 and Its Impacts on Sacramento County

6. Public Education, Community Outreach, Opinion Research, and Expenditure
Plan Development Program Update

Adjourned at 2:31 PM

Respectfully Submitted,

)

/Qmm on W - Wty
Renae McClain-White, Clerk
Board of Directors

3 February 14, 2019
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MEASURE A BUDGET-TO-ACTUAL REPORTS - 2ND QUARTER FISCAL YEAR 2019

Action Requested: Receive and File
Key Staff: Timothy Jones, Chief Financial Officer

Each quarter Authority staff prepares analyses summarizing budgeted to actual revenue and
expenditures for the Sacramento Transportation Authority’s General Fund, SacMetro Freeway
Service Patrol (FSP), Sacramento Abandoned Vehicle Service Authority (SAVSA) and the
Administration Fund. The attached reports summarize financial information through the end of the
second quarter of fiscal year 2019 — December 31, 2018.

There are several material variances in the General Fund:

1. Sales tax revenue is higher than expected by $4.321 million because some revenue
collected in the last quarter of fiscal year 2018 was not remitted until fiscal year 2019. The
California Department of Tax and Fee Administration implemented a new revenue tracking
system that caused a delay in processing some remittances.

2. Interest revenue related to our interest rate swap program came in $975,281 higher than
expected due to increased interest rates.

3. Capital program expenditures are lower than expected by $2.444 million because

construction bids came in much higher than expected, delaying the start of construction on
some projects.

The budget to actual amounts for SAVSA, FSP, and administration programs were all on-
track.

Attachments



Revenue:

Sales Tax

Mitigation Fees

Interest

Total New Revenue

Beginning Fund Balance

Total Revenue and Beginning Fund Balance

Appropriations:
Ongoing allocations to Measure A Entities

Capital Improvement Program
Total Appropriations

Other Financing Sources (Uses):
Transfers out (to the Debt Service Fund)
Total Financing Sources (Uses)

Ending Fund Balance

BUDGET TO ACTUAL ANALYSIS
STA General Fund
Quarter Ending December 31, 2018 (accrual basis)

Expected Actual Expected/Actual
FY 19 Budget Amount Amount Variance Comments
Receipt of Q4 FY 2018 Sales Tax receipts delayed until FY 2019 because of issues at CDTFA,
$129,372,000 | $64,686,000 | $69,006,631 $4,320,631 |increasing the amount of revenue in FY 2019 by an undetermined amount
6,000,000 - 30,000 30,000 |Good
2,441,000 1,220,500 2,195,781 975,281 |Swap interest revenue trending higher than expected because of interest rate increases.
137,813,000 65,906,500 71,232,411 5,325,911 |See above
42,092,740 42,092,740 46,696,725 4,603,985 |Actual beginning fund balance is from audited financial statements
$179,905,740 | $107,999,240 | $117,929,136 $9,929,896 |See above
$102,061,296 | $51,030,648 | $54,415,190 $3,384,542 |Sales tax revenue is higher than expected so allocations are too
Expected per June 2018 capital status reports. Spending is much lower than expected because
construction bids are coming in much higher than expected, delaying the start of construction.
47,207,000 4,497,410 2,053,628 (2,443,782)|Should see increased spending later in the fiscal year.
149,268,296 55,528,058 56,468,818 940,760 |see above
(22,300,000)[ (11,150,000)| (11,774,458) (624,458)|Good
(22,300,000)[ (11,150,000)| (11,774,458) (624,458)|see above
$8,337,444 | $41,321,182 [ $49,685,860 - Cash balance $41,514,685




Revenue:

State Allocation

SB 1

CVR-SAFE*

Total Revenue

Beginning Fund Balance

Total Revenue and Beginning Fund Balance

Appropriations:

Salaries and Benefits
Overhead

Conferences and Travel
Communications
Professional Services

Other Operating Expenditures
Contractors

Total Appropriations

Ending Fund Balance

BUDGET TO ACTUAL ANALYSIS
SacMetro Freeway Service Patrol (FSP)

Quarter Ending December 31, 2018 (accrual basis)

Expected Actual Expected/Actual
FY 19 Budget Amount Amount Variance Comments
$1,199,457 - - - |State allocation is expected beginning in Q3
790,542 - - - __|SB 1 allocation is expected beginning in Q3
497,500 497,500 748,000 250,500 [Budget reflects allocation reduced because of SB 1 funding
2,487,499 497,500 748,000 250,500 [See above
638,581 638,581 331,181 (307,400)[Actual beginning fund balance is from the audited financial statements
$3,126,080 $1,136,081 $1,079,181 ($56,900)| See above
$139,346 $69,673 $63,269 ($6,404)(Good
58,593 14,648 9,306 (5,343)|Good
1,100 550 475 (75)|Good
49,970 24,985 20,370 (4,615)|Good
- - - - |Charges expected beginning in Q3
3,750 1,875 713 (1,162)|Good
2,020,265 1,010,133 796,204 (213,928)|FSP vendor lost portion of contract, reducing costs in Q2
2,273,024 1,121,864 890,337 (231,527)[See above
$853,056 $14,217 $188,844 - |Cash balance $264,441




Revenue:
Vehicle License Fees

Interest
Total Revenue

Beginning Fund Balance
Total Revenue and Beginning Fund Balance

Appropriations:

Contributions to SAVSA Entities
Salaries and Overhead

Total Appropriations

Ending Fund Balance

BUDGET TO ACTUAL ANALYSIS
Sacramento Abandoned Vehicle Service Authority (SAVSA)
Quarter Ending December 31, 2018 (accrual basis)

Expected Actual Expected/Actual
FY 19 Budget Amount Amount Variance Comments
$1,258,677 $329,794 $329,794 -  |Good
Rising interest rates and increased fund balance
400 100 702 602 |provided more interest revenue than projected
1,259,077 329,894 330,496 $602 |See above
Actual beginning fund balance is from audited
- - 160,919 financial statements
$1,259,077 $329,894 $491,415 -
$1,231,473 $324,377 $324,377 - |Good
27,604 6,901 5,416 (1,485)|Good
1,259,077 331,278 329,794 (1,485)|See above
- ($1,385) $161,621 - [Cash balance $205,774




Revenue:

Sales Tax

Other

Total New Revenue
Beginning Fund Balance

Total Revenue and Beginning Fund Balance

Appropriations:

Salaries and Benefits
CalPERS Unfunded Liability
Rent

Conferences and Travel
Insurance

Professional Services

ITOC

Other Operating Expenditures
Total Appropriations
Ending Fund Balance

BUDGET TO ACTUAL ANALYSIS
STA Administration
Quarter Ending December 31, 2018 (accrual basis)

Expected Actual Expected/Actual
FY 19 Budget Amount Amount Variance Comments
$952,699 $476,350 $508,259 $31,909|Good
1,500 375 29 (346)[Checking account interest rate very low and low cash balance
954,199 476,725 508,288 31,563 [See above
465,766 465,766 664,031 198,265 |Actual beginning fund balance is from audited financial statements
$1,419,965 $942,491 $1,172,319 $229,828|See above
$400,736 $200,368 $190,768 ($9,600)|Expected staff COLA did not materialize until late in Q2
52,010 52,010 70,306 18,296 |Actual amount will be less when a portion of the cost is allocated to FSP and SAVSA in Q3
24,467 12,234 10,800 (1,434)|Good
6,000 3,000 1,457 (1,543)|Good
14,547 7,273.50 5,751 (1,523)|Good
354,400 31,540 31,540 - Most charges will come later in the fiscal year when the outreach consultant begins billing
113,000 588 588 - Charges for the fiscal audit will be incurred in Q3
16,000 8,000 7,139 (861)[Good
981,160 315,013 318,349 3,336 |see above
$438,805 $627,477 $853,970 - |Cash balance $683,064
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CAPITAL PROJECT STATUS REPORTS - DECEMBER 31, 2018

Action Requested: Receive and File

Presenter: Timothy Jones, Chief Financial Officer

The Authority is currently under contract for the following 15 capital projects:

N o o s~ w Db PRE

9.

10.
11.
12.
13.
14.
15.

US 50 Bus and Carpool Lanes, Phase 2 (California Department of Transportation)
Interstate 5 Bus and Carpool Lanes (California Department of Transportation)

Folsom Blvd. Watt Ave. to Bradshaw Rd. (County of Sacramento)

Hazel Ave. Improvements — US 50 to Folsom Blvd. (County of Sacramento)
Greenback Lane, Phase 1 — Fair Oaks Blvd. to Main (County of Sacramento)

Hazel Ave. Improvements, Phase 1 — US 50 to Madison Ave. (County of Sacramento)

Madison Ave Improvements, Phase 1 — Sunrise Blvd. to Hazel Ave. (County of
Sacramento)

South Watt Ave./Elk Grove-Florin Road Improvements, Phase 1 — Florin Road to State
Route 16 (County of Sacramento)

Sunrise Blvd. Jackson Rd. to Grantline Rd. (County of Sacramento)

Watt Ave. Improvements — Antelope Road to Business 80 (County of Sacramento)
Capital SouthEast Connector (Connector JPA)

Folsom Blvd. Improvements — Bradshaw Road to Sunrise Blvd. (City of Rancho Cordova)
Downtown Intermodal Station (City of Sacramento)

Interstate 5/Richards Blvd. Interchange Upgrade (City of Sacramento)

Light Rail Transit — Extension to Airport (Sacramento Regional Transit District)

Attached, you will find a status report for each project under contract with the Authority.

Attachment



Measure A Capital Projects

Quarterly Status Report

PROJECT INFO

Quarter Ended: ‘ December 31, 2018 \ Fiscal Year: \ 2018/19 \ Reporting Quarter: 2
Agency: \ California Department of Transportation \ Project Mgr: Clark A. Peri
Contact Info: 916-825-8168
Project Name: \ US Highway 50 Bus & Carpool Lanes - phase 2
Sponsor Project ID Number: ‘ 03-3F360 ‘ STA Project ID Number: ‘ A-47-CT
Original Est. Project Cost: ‘ $ 68,315,000.00 ‘ Current Est. Project Cost: ‘ $ 147,480,000.00 ‘
MEASURE A FUNDING
Previous Contract(s) Amount:| S 15,945,604.00 3Q:| S 200,000.00
Previous Contract(s) Spending: 14,480,883.35 Projected | 4Q:  $ 200,000.00
Current Contract Amount: | S 12,500,000.00 Spending | 1Q: | $ 400,000.00
Expended This Quarter: | $ 81,611.64 2Q: | S 200,000.00
Total Remaining: | $ 13,883,109.01 Measure A Funds Used for Local Match? Yes [ INo
PROJECT STATUS
Start Date Comp. Date (orig) Comp. Date (current)
| Nov-12 | Indicate overall progress on the bar below | | | Aug-25 |
5% 15% 25% 35% 45% 55% 65% 75% 85% 95%
Progress: O @ O O O O O O O O O O
| | \ | | |
0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Current Status (as of last day of reporting quarter; check only one):
[ ] Not Started [] Right-of-Way Acquisition
] Pending or On-Hold
Design and/or Engineering

D Environmental Review
[] Planning/Financing/Approval

Explanation of Activities this Quarter and Additional Notes

-Bridge, roadway and electrical design continued in this quarter.

[] Bidding and/or Contracting
D Under Construction
|:| Completed

-Coordination continued with Union Pacific Rail Road and Sacramento Regional Transit to relocate the utility conflicts

identified in this project.

-Coordination continued with City of Sacramento on sewer line relocation design.
-Caltrans District 3 successfully competed and received State funding from the SB1 Gas/Diesel Tax programs under the
Solutions for Congested Corridor Program for construction of this HOV Lanes project. The project has been selected
for an innovative delivery method of Design-Build instead of traditional Caltrans delivery method of Design-Bid-Build.
The HOV lanes project is expected to be combined with the US 50 Rehabilitation project that has already been funded
by State Highway Operation and Protection Program (SHOPP). The combined project is expected to be advertised for

Design-Build contract in April 2019.



Measure A Capital Projects

Quarterly Status Report

PROJECT INFO

Quarter Ended: ‘ December 31, 2018 ‘ Fiscal Year: ‘

2018/19 ‘ Reporting Quarter: 2

Agency: \ California Department of Transportation \ Project Mgr:

Jess Avila

Contact Info:

530-741-4533

Project Name: | Interstate 5 Bus & Carpool Lanes
Sponsor Project ID Number: ‘ 03-3C000 and 03-3C001 ‘ STA Project ID Number: ‘ A-45-CT
Original Est. Project Cost: ‘ S 188,479,000.00 ‘ Current Est. Project Cost: ‘ S 125,530,000.00 ‘

MEASURE A FUNDING

Previous Contract(s) Amount:| S 3,185,464.00 3Q:| S 2,362,500.00
Previous Contract(s) Spending:| $ 3,185,464.00 Projected | 4Q:  $ 2,362,500.00
Current Contract Amount: | $ 30,000,000.00 Spending | 1Q: | $ 2,362,500.00
Expended This Quarter: | $ - 2Q:| S 2,362,500.00
Total Remaining: | $ 30,000,000.00 Measure A Funds Used for Local Match? Yes [ INo
Start Date Comp. Date (orig) Comp. Date (current)
| Dec-05 | Indicate overall progress on the bar below | Dec-32 | | Dec-32 |
5% 15% 25% 35% 45% 55% 65% 75% 85% 95%
Progress: O O O O O O O O O @ O O
0% 10% 20% 3(‘)% 4(‘)% 5(‘)% 6(‘)% 7(‘)% 8(‘)% 90% 100%

Current Status (as of last day of reporting quarter; check only one):
[ ] Not Started [] Right-of-Way Acquisition
D Pending or On-Hold D Environmental Review
[] Design and/or Engineering [] Planning/Financing/Approval

Explanation of Activities this Quarter and Additional Notes

Bidding and/or Contracting
D Under Construction
|:| Completed

The low bidder on the project was deemed unresponsive and project was not awarded. The contract was repackaged
to be re-advertised in January 2019. Bid amounts have been on the increase on roadway construction projects. Taking
this into consideration the repackaged contract included an additive bid item for a portion of the project limits
between Morrison Creak and the southerly terminus. In the event that contract bids exceed the budget amount, the

additive bid item will be removed from the project.

The project is anticipated to have an approved construction contract mid-May 2019. An estimate of expenditures for

fiscal year 19/20 are shown starting July 1, 2019.



Measure A Capital Projects

Quarterly Status Report

PROJECT INFO

Quarter Ended: \ December 31, 2018 \ Fiscal Year: \ 2018/19 \ Reporting Quarter: 2
Agency: | County of Sacramento " Project Mgr: Stan Sorensen
Contact Info: (916) 874-2816
Project Name: | Folsom Blvd. Watt Ave. to Bradshaw Road
Sponsor Project ID Number: ‘ RFODGE ‘ STA Project ID Number: ‘ A-13-SC
Original Est. Project Cost: ‘ S 40,698,159.00 ‘ Current Est. Project Cost: ‘ S 40,698,159.00 ‘
MEASURE A FUNDING
Previous Contract(s) Amount:| $ - 3Q:| S 75,000.00
Previous Contract(s) Spending:| S - Projected | 4Q:  $ 75,000.00
Current Contract Amount:| S 1,303,000.00 Spending | 1Q: | $ 62,500.00
Current Contract Spending:|  $ - 2Q:| S 62,500.00
Expended This Quarter:  $ 94,246.46 Measure A Funds Used for Local Match? Yes [ No
Total Remaining:  $ 1,208,753.54
PROJECT STATUS
Start Date Comp. Date (orig) Comp. Date (current)
| Nov-17 | Indicate overall progress on the bar below | Nov-20 | | Nov-20 |
5% 15% 25% 35% 45% 55% 65% 75% 85% 95%
Progress: O O O O O O O O O O O O
| | \ | | |
0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%
Current Status (as of last day of reporting quarter; check only one):
[ ] Not Started Right-of-Way Acquisition ] Bidding and/or Contracting
D Pending or On-Hold D Environmental Review D Under Construction
] Design and/or Engineering ] Planning/Financing/Approval ] Completed

Explanation of Activities this Quarter and Additional Notes

The California Environmental Quality Act (CEQA) approval for the Mayhew Road to Bradshaw Road segment was issued in January 2019. The
project is currently in the right-of-way acquisition phase of work for a Phase 1 complete streets improvement project from Mayhew Road to
Bradshaw Road. Construction is currently scheduled to begin in spring of 2020.



Measure A Capital Projects

Quarterly Status Report

PROJECT INFO

Quarter Ended: | December 31, 2018 | FiscalYear:  2018/19  ReportingQuarter: 2
Agency: | County of Sacramento | Project Mgr: Tim Stevens, Senior Civil Engineer
Contact Info: (916) 874-6291
Project Name: \ Hazel Avenue Improvements — US Highway 50 to Folsom Blvd
Sponsor Project ID Number: ‘ STRL41 ‘ STA Project ID Number: ‘ A-23-SC
Original Est. Project Cost: ‘ S 61,268,182.00 ‘ Current Est. Project Cost: ‘ S 82,735,257.00 ‘

MEASURE A FUNDING

Previous Contract(s) Amount:| S 1,679,031.22 3Q:| S 50,000.00
Previous Contract(s) Spending:| $ 1,679,031.22 Projected | 4Q:  $ 100,000.00
Current Contract Amount:| S 10,750,000.00 Spending | 1Q: | $ 100,000.00
Current Contract Spending:| S 8,411.25 2Q: | S 150,000.00
Expended This Quarter:  $ 14,345.49 Measure A Funds Used for Local Match? Yes [ INo
Total Remaining:| S 10,727,243.26
Start Date Comp. Date (orig) Comp. Date (current)
| Jul-09 | Indicate overall progress on the bar below | Jan-18 | | Dec-23 |
5% 15% 25% 35% 45% 55% 65% 75% 85% 95%
Progress: O O O O O O O O O O O O
0% 10% 20% 3(‘)% 4(‘)% 50‘% 60‘% 7(‘)% 3(‘)% 90% 100%
Current Status (as of last day of reporting quarter; check only one):
[ ] Not Started ] Right-of-Way Acquisition ] Bidding and/or Contracting
|:| Pending or On-Hold Environmental Review |:| Under Construction
] Design and/or Engineering ] Planning/Financing/Approval ] Completed

Explanation of Activities this Quarter and Additional Notes

The following Technical Studies were submitted to Caltrans for environmental review:

Revised Air Quality Study Report-Approved 9/6/2017

Revised Natural Environment Study-Submitted 5/16/2018

Visual Impact Assessment-Signature page revisions re-submitted 1/22/2017

Requested revisions to Biological Assessment (BA) are made and submitted BA to Caltrans week of 1/21/2019
Fact Sheets for the project were approved on 12/17/2018.

In addition to these Technical Studies, SacDOT submitted final revisions to the Historic Property Survey Report/Archaeological Survey Report
with the current Native American consultation updates on 6/11/2018.

Sacramento County is acting as the California Environmental Quality Act (CEQA) local lead agency in preparing a joint Environmental Impact
Report/Environmental Assessment (EIR/EA) to analyze the environmental affects of the Project, located along US Highway 50 at Hazel Avenue.
The federal lead agency in the National Environmental Policy Act (NEPA) document preparation, through delegated authority from the Federal
Highway Administration, is the California Department of Transportation (Caltrans). Caltrans to provide EIR/EA comments by 1/24/2019.



Measure A Capital Projects

Quarterly Status Report

PROJECT INFO

Quarter Ended: \ December 31, 2018 \ Fiscal Year: \ 2018/19 \ Reporting Quarter: 2
Agency: \ County of Sacramento \ Project Mgr: Melissa Wright, Senior Civil Engineer
Contact Info: (916) 874-6291
Project Name: \ Greenback Lane Phase | - Fair Oaks Blvd. to Main Street
Sponsor Project ID Number: ‘ STOXEB ‘ STA Project ID Number: ‘ A-17-SC
Original Est. Project Cost: ‘ S 41,716,000.00 ‘ Current Est. Project Cost: ‘ S 41,716,000.00 ‘
MEASURE A FUNDING
Previous Contract(s) Amount:| $ 48,095.91 3Q:| S 16,500.00
Previous Contract(s) Spending:| S 48,095.91 Projected | 4Q:  $ 16,500.00
Current Contract Amount:| S 2,900,000.00 Spending | 1Q: | $ 125,000.00
Current Contract Spending:|  $ 184.14 2Q:| S 125,000.00
Expended This Quarter:  $ 16,125.18 Measure A Funds Used for Local Match? Yes [ No
Total Remaining:  $ 2,883,690.68
PROJECT STATUS
Start Date Comp. Date (orig) Comp. Date (current)
| Nov-17 | Indicate overall progress on the bar below | Oct-21 | | Oct-21 |
5% 15% 25% 35% 45% 55% 65% 75% 85% 95%
Progress: O O O O O O O O O O O O
| | \ | | |
0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%
Current Status (as of last day of reporting quarter; check only one):
[ ] Not Started ] Right-of-Way Acquisition ] Bidding and/or Contracting
D Pending or On-Hold Environmental Review D Under Construction
] Design and/or Engineering ] Planning/Financing/Approval ] Completed

Explanation of Activities this Quarter and Additional Notes

Prepared preliminary alighment plans for intersection improvements at Greenback Lane and Chestnut Avenue and
also for a roadway segment on Greenback Lane at Main Avenue to the Folsom City Limits.

Public outreach and community input on the proposed alignment will be solicited through public meetings and
coordination with the Greenback Lane Orangevale Envisions (GLOVE) community group. This effort is expected to
resume in 2019.



Measure A Capital Projects

Quarterly Status Report

PROJECT INFO

Quarter Ended: ‘ December 31, 2018 ‘ Fiscal Year: ‘ 2018/19 ‘ Reporting Quarter: 2

Agency: | County of Sacramento  Project Mgr:

Tim Stevens, Senior Civil Engineer

Contact Info:

(916) 874-6291

Project Name: \ Hazel Avenue Improvements, Phase 1 — US Highway 50 to Madison Avenue
Sponsor Project ID Number:  STOXCC;STOXCJ;DV2L43;STRL43| STA Project ID Number: | A-21-SC
Original Est. Project Cost: ‘ S 79,292,680.00 ‘ Current Est. Project Cost: ‘ S 110,000,000.00 ‘
MEASURE A FUNDING
Previous Contract(s) Amount:| S 33,999,044.23 3Q:| S 257,000.00
Previous Contract(s) Spending:| $ 33,999,044.23 Projected | 4Q:  $ 257,000.00
Current Contract Amount:| S 6,900,000.00 Spending | 1Q: | $ 500,000.00
Current Contract Spending:| S = 2Q: | S 500,000.00
Expended This Quarter:| $ 485,703.11 Measure A Funds Used for Local Match? v]Yyes [INo
Total Remaining:| S 6,414,296.89
PROJECT STATUS
Start Date Comp. Date (orig) Comp. Date (current)
| Jan-99 | Indicate overall progress on the bar below | Dec-10 | | Dec-21 |
5% 15% 25% 35% 45% 55% 65% 75% 85% 95%
progress: o ol oNoNoNeNoNONeN e O o
| \ \ \ | |
0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%
Current Status (as of last day of reporting quarter; check only one):
[ I Not Started [v] Right-of-Way Acquisition ] Bidding and/or Contracting
D Pending or On-Hold D Environmental Review D Under Construction
Design and/or Engineering ] Planning/Financing/Approval ] Completed

Explanation of Activities this Quarter and Additional Notes

Hazel Avenue Widening Phase 1, US 50 to Curragh Downs Drive: Construction completed in Spring 2011. (Current

Status: Completed)

Hazel Avenue Widening Phase 2, Curragh Downs Drive to Sunset Avenue: Construction Completed in July 2018.

(Current Status: Completed)

Hazel Avenue Widening Phase 3, Sunset Avenue to Madison Avenue: The Phase 3 project is currently in the right-of-
way acquistion and final design phases of work. Construction is tentatively scheduled to begin in December 2019 with
completion in December 2021. (Current Status: Final Design; Right-of-way Acquisition). The right-of-way acquisition
is complete on 22 of 33 parcels for the Phase 3 project. For the remaining 11 properties, Resolutions of Necessity, the
first step in the eminent domain process, are scheduled to be at the County Board of Supervisors meeting in March

2019.



Measure A Capital Projects

Quarterly Status Report

PROJECT INFO

Quarter Ended: \ December 31, 2018 \ Fiscal Year: \ 2018/19 \ Reporting Quarter: 2
Agency: \ County of Sacramento \ Project Mgr: Melissa Wright, Senior Civil Engineer
Contact Info: (916)874-6291
Project Name: \ Madison Avenue Improvements, Phase 1 — Sunrise Blvd to Hazel Avenue
Sponsor Project ID Number: ‘ STOXAG ‘ STA Project ID Number: ‘ A-24-SC
Original Est. Project Cost: ‘ S 19,929,143.00 ‘ Current Est. Project Cost: ‘ S 28,872,280.00 ‘
MEASURE A FUNDING
Previous Contract(s) Amount:| $ 1,233,818.20 3Q:| S 71,500.00
Previous Contract(s) Spending:| S 1,233,818.20 Projected | 4Q: | $ 71,500.00
Current Contract Amount:| S 3,000,000.00 Spending | 1Q: | $ 50,000.00
Current Contract Spending:|  $ 26,559.80 2Q:| S 50,000.00
Expended This Quarter:  $ 30,134.05 Measure A Funds Used for Local Match? [ ] vYes No
Total Remaining:  $ 2,943,306.15
PROJECT STATUS
Start Date Comp. Date (orig) Comp. Date (current)
| Feb-06 | Indicate overall progress on the bar below | Dec-11 | | Dec-23 |
5% 15% 25% 35% 45% 55% 65% 75% 85% 95%
Progress: O @ O O O O O O O O O O
| | \ | | |
0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%
Current Status (as of last day of reporting quarter; check only one):
[ ] Not Started ] Right-of-Way Acquisition ] Bidding and/or Contracting
D Pending or On-Hold Environmental Review D Under Construction
] Design and/or Engineering ] Planning/Financing/Approval ] Completed

Explanation of Activities this Quarter and Additional Notes

The project is currently in the environmental review stage for the hybrid alternative. The hybrid alternative consists of
widening Madison Avenue to six lanes with some portions of Madison Avenue remaining at four lanes. This
alternative is the preferred alternative due to less right-of-way and tree impacts than associated with the six lane
project. The traffic study for the hybrid has been completed.

A public outreach and community input process will be conducted as the environmental review stage continues. This
public outreach process is expected to move forward in the spring of 2019.



Measure A Capital Projects

Quarterly Status Report

PROJECT INFO

Quarter Ended: \ December 31, 2018 \ Fiscal Year: \ 2018/19 \ Reporting Quarter: 2
Agency: \ County of Sacramento \ Project Mgr: Tim Stevens, Senior Civil Engineer
Contact Info: (916) 874-6291
Project Name: \ South Watt Avenue/Elk Grove-Florin Road Improvements, Phase 1 — Florin Road to State Route 16
Sponsor Project ID Number: ‘ STOXDG ‘ STA Project ID Number: ‘ A-27-SC
Original Est. Project Cost: ‘ S 10,873,412.00 ‘ Current Est. Project Cost: ‘ $ 30,182,360.00 ‘
MEASURE A FUNDING
Previous Contract(s) Amount:| $ 3,160,106.99 3Q:| S 171,500.00
Previous Contract(s) Spending:| S 3,160,106.99 Projected | 4Q: | $ 171,500.00
Current Contract Amount:| S 7,030,000.00 Spending | 1Q: | $ 150,000.00
Current Contract Spending:|  $ - 2Q:| S 150,000.00
Expended This Quarter:  $ 106,382.13 Measure A Funds Used for Local Match? Yes [ No
Total Remaining:  $ 6,923,617.87
PROJECT STATUS
Start Date Comp. Date (orig) Comp. Date (current)
| Jun-15 | Indicate overall progress on the bar below | Dec-11 | | Dec-25 |
5% 15% 25% 35% 45% 55% 65% 75% 85% 95%
Progress: O O O O O O O O O O O O
| | \ | | |
0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%
Current Status (as of last day of reporting quarter; check only one):
[ ] Not Started ] Right-of-Way Acquisition ] Bidding and/or Contracting
D Pending or On-Hold D Environmental Review D Under Construction
Design and/or Engineering ] Planning/Financing/Approval ] Completed

Explanation of Activities this Quarter and Additional Notes

The project is currently in the preliminary phase of work. Roadway base survey is complete, a preliminary striping
plan layout has been prepared, and coordination with utilities and affected agencies is underway to determine
potential utility conflicts. Environmental review will be initiated by the end of the fiscal year. Preparation of request
for proposal for design services of the entire project including the bridge at Morrison Creek is currently underway.



Measure A Capital Projects

Quarterly Status Report

PROJECT INFO

Quarter Ended: \ December 31, 2018 \ Fiscal Year: \ 2018/19 \ Reporting Quarter: 2
Agency: ‘ County of Sacramento ‘ Project Mgr: Rick Carter
Contact Info: (916) 874-5205
Project Name: | Sunrise Blvd. Jackson Road to Grantline Road
Sponsor Project ID Number: ‘ Not Assigned ‘ STA Project ID Number: ‘ A-31-SC
Original Est. Project Cost: ‘ S 79,763,000.00 ‘ Current Est. Project Cost: ‘ S 79,763,000.00 ‘
MEASURE A FUNDING
Previous Contract(s) Amount:| $ - 3Q:| S 25,000.00
Previous Contract(s) Spending:| S - Projected | 4Q:  $ 25,000.00
Current Contract Amount:| S 2,400,000.00 Spending | 1Q: | $ 20,000.00
Current Contract Spending:|  $ - 2Q:| S 20,000.00
Expended This Quarter:  $ = Measure A Funds Used for Local Match? [ ] Yes No
Total Remaining:  $ 2,400,000.00
PROJECT STATUS
Start Date Comp. Date (orig) Comp. Date (current)
| Jan-19 | Indicate overall progress on the bar below | Dec-24 | | Dec-24 |
5% 15% 25% 35% 45% 55% 65% 75% 85% 95%
Progress: O O O O O O O O O O O O
| | \ | | |
0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Current Status (as of last day of reporting quarter; check only one):

Not Started ] Right-of-Way Acquisition ] Bidding and/or Contracting
D Pending or On-Hold D Environmental Review D Under Construction
] Design and/or Engineering ] Planning/Financing/Approval ] Completed

Explanation of Activities this Quarter and Additional Notes

Possible construction for a Phase 1 Project at the intersection of Jackson Road at Sunrise Boulevard. This Phase 1
Project proposes to improve the existing intersection by adding capacity and improving operational efficiency. The
Phase 1 Project will require coordination with the City of Rancho Cordova, Cordova Hills Development, and the
Jackson Corridor Plan. The tentative completion date shown in the "Project Status" section of this report is for the
Phase 1 Project.



Measure A Capital Projects

Quarterly Status Report

PROJECT INFO

Quarter Ended: ‘ December 31, 2018 ‘ Fiscal Year: ‘

2018/19 ‘ Reporting Quarter: 2

Agency: ‘ County of Sacramento ‘ Project Mgr:

Melissa Wright, Senior Civil Engineer

Contact Info:

(916) 874-6291

Project Name: \ Watt Avenue Improvements — Antelope Road to Business Interstate 80
Sponsor Project ID Number: ‘ STOXDN ‘ STA Project ID Number: ‘ A-37-SC
Original Est. Project Cost: ‘ $ 40,825,817.00 ‘ Current Est. Project Cost: ‘ $ 40,825,817.00 ‘

MEASURE A FUNDING

Previous Contract(s) Amount:| $ 263,377.50 3Q:| S 73,500.00
Previous Contract(s) Spending:| S 263,377.50 Projected | 4Q: | $ 73,500.00
Current Contract Amount:| S 3,345,000.00 Spending | 1Q: | $ 218,500.00
Current Contract Spending:|  $ 1,909.08 2Q:| S 218,500.00
Expended This Quarter:  $ 1,025.63 Measure A Funds Used for Local Match? [ ] vYes [ ]No
Total Remaining:  $ 3,342,065.29
Start Date Comp. Date (orig) Comp. Date (current)
| May-16 | Indicate overall progress on the bar below | Dec-13 | | Dec-21 |
5% 15% 25% 35% 45% 55% 65% 75% 85% 95%
Progress: O @ O O O O O O O O O O
0% 10% 20% 3(‘)% 4(‘)% 5(‘)% 6(‘)% 7(‘)% 8(‘)% 90% 100%

Current Status (as of last day of reporting quarter; check only one):

[ ] Not Started Right-of-Way Acquisition
D Pending or On-Hold D Environmental Review
] Design and/or Engineering ] Planning/Financing/Approval

Explanation of Activities this Quarter and Additional Notes

Project improvements on this corridor are for a segment of Watt Avenue from

] Bidding and/or Contracting
D Under Construction
D Completed

Orange Grove Avenue to Roseville

Road. The preliminary design for this project will evaluate and coordinate a preferred alternative for a complete

streets concept that will include sidewalk infill, Americans With Disabilities Act
bus stops), Class Il bike lanes, and streetscape enhancements.

(ADA) improvements (curb ramps and

The California Environmental Quality Act (CEQA document -Mitigated Negative Declaration) was found to be adequate
and complete by the Sacramento County Board of Supervisors on September 25, 2018. Preparation of plat/legal

descriptions and right-of-way acquisition activities will move forward in 2019.
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Connecting Communities

PROJECT INFO

Measure A Capital Projects

Quarterly Status Report

Quarter Ended: ‘

December 31, 2018

‘ Fiscal Year: ‘ 2018/19

Agency: | Capital SouthEast Connector JPA

‘ Reporting Quarter: 2

‘ Project Mgr: ‘

Derek Minnema

Contact Info:

minnemad@saccounty.net

Project Name: ‘

Capital SouthEast Connector

Sponsor Project ID Number: ‘

Original Est. Project Cost: ‘ S

MEASURE A FUNDING

Previous Contract(s) Amount:

Previous Contract(s) Spending:

Current Contract Amount:

Current Contract Spending:

Expended This Quarter:

Total Remaining:

Footnotes:

1) The original estimated cost is from the 2008 SACOG MTP
2) Current estimate is for "Phase 1" improvements only

PROJECT STATUS

N/A ‘ STA Project ID Number: ‘ A-16-JP
1,006,014,000 ‘1 Current Est. Project Costzz‘ $ 588,190,000 ‘

S 12,388,991 3Q: | S 2,500,000
S 12,388,991 Projected | 4Q: | S 1,500,000
S 25,465,000 Spending | 1Q: @ $ 1,500,000
S 12,691,499 2Q:| S 1,500,000
S 993,646

S 11,779,855 Measure A Funds Used for Local Match? Yes |:| No

Start Date Comp. Date (orig) Comp. Date (current)
| May-08 | 2039 [ | 2039 |
100%
80%
oy
60% ,;;.‘
40% 7
20% [ . l
O% T T T T - T 1
Programmatic  General Plan Project Level Final Design Right of Way Construction Construction

Approval (Miles) Adoption (Miles) Environmental
(Miles)

7+ In Progress

(Miles) Secured (Miles) Complete (Miles)

M Complete

Complete
(Dollars)




Measure A Capital Projects

Quarterly Status Report

PROJECT INFO

Quarter Ended: \ December 31, 2018 \ Fiscal Year: \ 2018/19 \ Reporting Quarter: 2
Agency: ‘ City of Rancho Cordova ‘ Project Mgr: Edgar Medina
Contact Info: emedina@cityofranchocordova.org
Project Name: \ Folsom Blvd Improvements — Bradshaw Road to Sunrise Blvd
Sponsor Project ID Number: ‘ ‘ STA Project ID Number: ‘ A-14-RC
Original Est. Project Cost: ‘ $ 10,155,200.00 ‘ Current Est. Project Cost: ‘ $ 13,129,135.00 ‘
MEASURE A FUNDING
Previous Contract(s) Amount:| $ 5,928,000.00 3Q:| S 300,000.00
Previous Contract(s) Spending:| S 4,668,254.98 Projected | 4Q: S
Current Contract Amount:| S 5,466,095.60 Spending [ 1Q: = $
Current Contract Spending:|  $ 1,077,270.66 2Q:| S
Expended This Quarter:| $ 189,552.78 Measure A Funds Used for Local Match? Yes [ INo
Total Remaining: S 5,459,017.18
PROJECT STATUS
Start Date Comp. Date (orig) Comp. Date (current)
| Mar-14 | Indicate overall progress on the bar below | Dec-18 | | Dec-19 |
5% 15% 25% 35% 45% 55% 65% 75% 85% 95%
Progress: O O O O O O O O O O @ O
| \ \ | | |
0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%
Current Status (as of last day of reporting quarter; check only one):
[ ] Not Started ] Right-of-Way Acquisition ] Bidding and/or Contracting
D Pending or On-Hold D Environmental Review Under Construction
] Design and/or Engineering ] Planning/Financing/Approval ] Completed

Explanation of Activities this Quarter and Additional Notes

Construction on Folsom Phase IV is about 70% complete. Folsom Phase V is at 100% PS&E. We are waiting for an encroachment permit from the
county to be able to proceed with advertisement of this project, which we currently expect to happen in March 2019.



Measure A Capital Projects T A

Quarterly Status Report

Quarter Ended: \ December 31, 2018 \ Fiscal Year: \ 2018/19 \ Reporting Quarter: 2
Agency: | City of Sacramento ~ Project Mgr: Greg Taylor, Supervising Architect
Contact Info: 916-808-5268
Project Name: \ Downtown Intermodal Facility
Sponsor Project ID Number: ‘ T15029000 ‘ STA Project ID Number: ‘ A-38-CS
Original Est. Project Cost: ‘ $ 200,000,000.00 ‘ Current Est. Project Cost: ‘ $ 200,000,000.00 ‘
MEASURE A FUNDING
Previous Contract(s) Amount:| S 70,772,500.00 3Q:| S 500,000.00
Previous Contract(s) Spending:| S 70,772,500.00 Projected| 4Q: | $ 500,000.00
Current Contract Amount:| $ 19,823,000.00 Spending | 1Q: | S 500,000.00
Current Contract Spending:| S 9,910,328.58 2Q: | S 500,000.00
Expended This Quarter:| $ 133,454.90 Measure A Funds Used for Local Match? Yes [ ]No
Total Remaining:| $ 9,779,216.52
PROJECT STATUS
Start Date Comp. Date (orig) Comp. Date (current)
| Jul-00 | Indicate overall progress on the bar below | Dec-20 | | Dec-20 |
5% 15% 25% 35% 45% 55% 65% 75% 85% 95%
Progress: O O O O O O O O O O O O
| | | | | |
0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%
Current Status (as of last day of reporting quarter; check only one):
[] Not Started ] Right-of-Way Acquisition Bidding and/or Contracting
D Pending or On-Hold |:| Environmental Review Under Construction
] Design and/or Engineering ] Planning/Financing/Approval Completed

Explanation of Activities this Quarter and Additional Notes

In the period of October 1 through December 31, activities for the Intermodal project included the following:

Architectural consultant fees, vendor charges and city management labor for documentation of US Green Building Council LEED Platinum
certification and Facility way-finding and informational signage, design and procurement will be extended through FY19 Q2 and will go to F19Q4 due to
unanticipated review timelines and delays due to staffing availability.

Planning for additional bike access to the station from F Street and from the West parking lot to improve bicycle safety and convenience, ongoing
through FY19 Q2.
Overall City Management and Administration Labor for Intermodal projects continuing through FY19 Q2.

Planning activities for light rail relocation and streetcar continuing through FY19 Q2.

Security improvements on-going for installation of new video surveillance and access control systems in building common areas continued through FY19
Q2.

Expansion of Fire Alarm monitoring system was completed in this reporting period. An additional fire detection panel was found to be necessary to allow
the system to function properly. This work was not previously included in prior quarterly reports (errant omission) and had been contracted in FY18 Q3,



Measure A Capital Projects T A

Quarterly Status Report

Quarter Ended: ‘ December 31, 2018 ‘ Fiscal Year: ‘ 2018/19 ‘ Reporting Quarter: ‘I
Agency: | City of Sacramento ~ Project Mgr: William Shunk, Senior Engineer
Contact Info: 916-808-2986
Project Name: \ Interstate 5/Richards Blvd Interchange Upgrade
Sponsor Project ID Number: ‘ T15165100 ‘ STA Project ID Number: ‘ A-52-CS
Original Est. Project Cost: ‘ $ 90,000,000.00 ‘ Current Est. Project Cost: ‘ $ 90,000,000.00 ‘

MEASURE A FUNDING

Previous Contract(s) Amount:| S - 3Q:| S 20,000.00
Previous Contract(s) Spending:| $ - Projected| 4Q: | $ 20,000.00
Current Contract Amount: | S 3,115,861.73 Spending | 1Q: | S 20,000.00
Current Contract Spending:| S 66,546.24 2Q: | S 20,000.00
Expended This Quarter:| $ 24,285.89 Measure A Funds Used for Local Match? Yes [ ]No
Total Remaining:| $ 3,025,029.60
PROJECT STATUS
Start Date Comp. Date (orig) Comp. Date (current)
| Oct-15 | Indicate overall progress on the bar below | Dec-22 | | Dec-22 |
5% 15% 25% 35% 45% 55% 65% 75% 85% 95%
Progress O O O O O O O O O O O O
! ! | | | ! !
0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%
Current Status (as of last day of reporting quarter; check only one):
[] Not Started ] Right-of-Way Acquisition ] Bidding and/or Contracting
D Pending or On-Hold |:| Environmental Review Under Construction
] Design and/or Engineering Planning/Financing/Approval ] Completed

Explanation of Activities this Quarter and Additional Notes

The selection of a consultant team for the project has been completed and their contract was approved by City
Council. Work in the last quarter included negotiating with the selected consultant, coordinating with Caltrans for
authorization to award the contract, compiling existing plans within the project’s limits, and securing
encroachment rights and documentation from Caltrans to begin preliminary engineering tasks. The City has also
continued to coordination with Caltrans to ensure that the I-5 Richards Boulevard Interchange is optimized with

other planned improvements on Interstate 5, including participation in the kick-off meeting for the I-5 Managed
Lanes Proiect.



Measure A Capital Projects

Quarterly Status Report

PROJECT INFO

Quarter Ended: \ December 31, 2018 \ Fiscal Year: \ 2018/19 \ Reporting Quarter: 2

Agency: | Sacramento Regional Transit " Project Mgr: Ed Scofield
Contact Info:

Project Name: \ Light Rail Transit (LRT) Extension to the Airport - (GreenLine LR Extension)
Sponsor Project ID Number: ‘ R321/R322/R327 ‘ STA Project ID Number: ‘ A-41-RT
Original Est. Project Cost: ‘ S 129,461,323.00 ‘ Current Est. Project Cost: ‘ S 130,362,176.00 ‘
MEASURE A FUNDING
Previous Contract(s) Amount:| $ 45,401,802.71 3Q:| S 311,117.00
Previous Contract(s) Spending:| S 45,401,802.71 Projected | 4Q:  $ 311,116.00
Current Contract Amount:| S 622,232.73 Spending | 1Q: | $
Current Contract Spending:|  $ - 2Q:| S
Expended This Quarter: S - Measure A Funds Used for Local Match? D Yes D No
Total Remaining:  $ 622,232.73
PROJECT STATUS
Start Date Comp. Date (orig) Comp. Date (current)
| Mar-02 | Indicate overall progress on the bar below | Jun-20 | | Jun-19 |
5% 15% 25% 35% 45% 55% 65% 75% 85% 95%
Progress: O O O O O O O O O @ O O
| | \ | | |
0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%
Current Status (as of last day of reporting quarter; check only one):
[ ] Not Started ] Right-of-Way Acquisition Bidding and/or Contracting
|:| Pending or On-Hold Environmental Review |:| Under Construction
[] Design and/or Engineering ] Planning/Financing/Approval [] Completed

Explanation of Activities this Quarter and Additional Notes

SVS LOOP: $509,000 Measure A POF funds matching state Prop 1A funds for final design have been transferred instead to the DNA
(“Downtown/Natomas/Airport") Environmental Analysis component of the project. The Prop 1A funds are to be backfilled by City of
Sacramento funds. Design and construction of the SVS Loop is contingent on the Downtown Sac/West Sac Streetcar project moving forward.
Currently the Streetcar project is on hold. In the event POF funds on the SVS Loop project cannot be spent by the 6/30/19 expiration date, they
will be transferred back to the DNA project and spent down prior to 6/30/19. No POF funds will be spent on SVS Loop construction.

DOWNTOWN/NATOMAS/AIRPORT ENVIRONMENTAL ANALYSIS : $509,000 POF funds from SVS Loop added to this project component.
Continued progress on completing a draft EIS/EIR, expected to be available for internal review Feb. 2019. By summer of 2020, anticipating
cooperating and participating agency and FTA review of ADEIS/EIR. POF funds to be spent by 6/30/19.
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MARCH 14, 2019

SACRAMENTO ABANDONED VEHICLE ABATEMENT PROGRAM
FY 2019 2N° QUARTER STATUS REPORT

Action Requested: Receive and File

Key Staff: Jennifer Doll, Special Programs Manager

Background Information

A $1 vehicle registration fee is collected in Sacramento County to fund the Abandoned Vehicle
Abatement Program. The Sacramento Abandoned Vehicle Service Authority (SAVSA) funds the
program by distributing approximately $1.1 million per year to the County and member cities within
the County based on a formula of population and relative number of abatements.

Discussion

Second quarter receipts from the State Controller were $300,467. Member agencies reported a total
of 4,499 abandoned vehicle abatements. The formula-based quarterly distributions for each member
agency are detailed in the following table.

50% alloc. Eligible 50% alloc. Total
DISTRIBUTION 2018 Population based on Reported based on Quarterly
population Abatements abatements Distribution
Citrus Heights 87,731 6% $8,622.00 196 4% $ 6,544.96 $ 15,166.95
Elk Grove 172,116 11% $16,915.16 736 16% $24,576.99 $41,492.14
Folsom 78,447 5% $ 7,709.59 11 0% $367.32 $8,076.91
Galt 26,018 2% $ 2,556.99 107 2% $3,573.01 $6,130.00
Rancho 74,210 5% | $7,293.18 | 307 7% | $10,251.54 | $17,544.73
Cordova
Sacramento 501,344 33% $49,270.91 | 2,337 52% $ 78,038.61 $127,309.52
Saggau”;f;to 588,798 | 39% | $57,865.68 | 805 | 18% | $26,881.08 | $84,746.76

1,528,664

100%

$ 150,233.51

4,499

100%

$ 150,233.51

$ 300,467.01
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MARCH 14, 2019

SACMETRO FREEWAY SERVICE PATROL FY2019 2N° QUARTER STATUS REPORT

Action Requested: Receive and File

Key Staff: Jennifer Doll, Special Programs Manager

SacMetro FSP provided 7,072 assists and 83 motorists completed the online survey during the
second quarter of FY 2018/19.

Second Quarter Assists for FY2018/19

Dec-18

Nov-18

Oct-18

1,000 1,500 2,000 2,500 3,000

A Types of Problems

Response Times

@ Service Rating

In the second quatrter, the
majority of FSP assists, 76
percent, were related to
accidents, mechanical problems,
and flat tires.

78 percent of motorists reported
waiting less than 10 minutes
before FSP appeared on scence,
with 43 percent of those those
waiting less than 5 minutes.

Of the 83 motorists who
responded to the survey,
100 percent rated the
service as ‘excellent’.
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Of the 83 surveys received, 74 included written comments, most expressing thanks to the driver
and/or indicating support for the program. Following are a few examples:

o As a legislative staffer in the capitol about 15 years ago, | helped extend the FSP into a
more permanent status. | heard all of the great testimonials and now | have one of my
own. Thank you.

e Very fast service, driver saw | had a flat tire and stopped right away. Very blessed
someone was there almost instantly and offered help with no fee. Best service ever!

e Paris came to my rescue & did an excellent job! He is awesome! Thank you so much for
all that you all do! Extremely appreciated!!! God bless!

¢ Wow! Best service ever! Fast, helpful (changed our flat) and courteous. Can't say
enough about how good this service is. THANK YOU!

e | really appreciate this service and didn’t know it existed. But FSP really saved me today
on the freeway. Thank you.

e Spencer was a great help and very courteous. Keep on doing a great job.
e So very grateful for these services.
e Alyssa was a life saver. She got me back on the road in a few minutes.

¢ | would like to say as a single mother on a budget Richard was an angel. | wasn’t sure
why he stopped behind me (I wasn’t aware of this service) but | was so happy to see
him. He was very welcoming and made sure my son and | were always safe. He got me
off the freeway and even taught my son a thing or two about tow trucks. Making light of a
stressful situation for me. Thank you so much Richard. May God continue to bless you
and Mike both. You were a really great help! Blessings!

e Great service—keeps everyone safe. Thank you!

¢ | recently moved to CA from WA. This is an incredible public service & Roy was a model
of cheerful professionalism.

e The guys who helped me saved me from traffic potentially hitting my vehicle when it
suddenly stopped running in the middle of the freeway. This could have caused a
disastrous accident. | am really lucky he was there to help me. Thank you so much for all
your help.
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SACMETRO FREEWAY SERVICE PATROL: CONTRACT AWARD FOR ZONES 5 AND 6

Action Requested: Authorize Executive Director
Key Staff: Jennifer Doll, Special Programs Manager

Recommendation

Authorize the Executive Director to execute Contracts 19-FSP-01 & 19-FSP-02 with Sierra Hart
Auto Service, Inc.

Discussion

The STA Governing Board authorized the STA Executive Director to establish the pool of qualified
tow companies and issue a Request for Bids (RFB) on December 13, 2018. The following four tow
companies submitted qualifications by the January 7, 2019, 3:00 p.m. submission deadline. No other
submissions were received.

e All American Towing e College Oak Towing
¢ Sijerra Hart Auto Service, Inc. e Stanislaus Towing Services

Between January 8 and January 22, submissions were reviewed by a committee comprised of staff
from STA, California Highway Patrol (CHP), and Bay Area Metro Center. Site inspections and in-
person interviews were conducted during the week of January 28.

On February 4, the review committee concluded that all four companies met the minimum
requirements specified in the RFQ. On February 5, the STA Executive Director accepted the
committee’s recommendation and established the pool of qualified bidders which included the four
firms named above. On February 12, these firms were issued a Request for Bids and invited to
submit their best bids for the following two contracts.

e Contract 19-FSP-01. This contract is for Zone 5 which is Interstate 80 between its junction
with Interstate 5 and its junction with Business 80 in the north Sacramento area. Zone 5
contains two beats: 184, which is covered by a flatbed truck, and 184A which is covered by
a pickup-style service truck.
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e Contract 19-FSP-02. This contract is for Zone 6 which is Interstate 5 between Elkhorn Blvd.
in Sacramento and Elk Grove Blvd. in Elk Grove. Zone 6 contains three beats: 106 and 108,
which are both covered by flatbed trucks, and 108A which is covered by a pickup-style
service truck.

Bid submissions were due March 1 at 2:00 p.m. in person at the STA offices. All four qualified firms
attended and submitted a total hourly rate bid price proposal for one or both available contracts as
detailed in the following chart.

RFB #19-FSP-01 RFB #19-FSP-02

Firm Amount Firm Amount
College Oak $420.00 Stanislaus $275.69
All American $188.56 Sierra Hart $211.50

Stanislaus $180.89
Sierra Hart $136.80

The STA recommends the Board authorize the Executive Director to execute both contracts with
Sierra Hart Auto Service, Inc., the lowest resposnible bidder, in accordance with Section 180154 of
the Local Transportation Authority and Improvement Act (Public Utilities Code, 8180000 et seq).
Each contract is for a term of four (4) years with an option to extend the contract period for one (1)
year based on satisfactory performance.

Attachment



CONTRACT AGREEMENT

between

Contractor Contract No.: 19-FSP-01
Street Address

City, CA ZIP Code

(hereinafter "Contractor")

and

Sacramento Transportation Authority Term: July 1, 2019-June 30, 2023
801 12t Street, Fifth Floor

Sacramento, CA 95814

—_— o e e e e e e e e e S S e

(hereinafter "Authority")

for

FREEWAY SERVICE PATROL SERVICES
on

Zone 5 — Interstate 80:
Between the Interstate 5 Junction and Business 80 Junction.



This Agreement is made and entered into as of this day of April 2019 by and between the
SACRAMENTO TRANSPORTATION AUTHORITY (hereinafter "Authority") and (hereinafter "Contractor").

RECITALS

WHEREAS, the Authority, a California local transportation authority, exists under the authority of Section
180000 et seq. of the California Public Utilities Code;

WHEREAS, the Authority requires the services of a Contractor to provide the Freeway Service Patrol
(FSP) services described in the Scope of Services;

WHEREAS, the Authority has determined that Contractor is lowest responsible bidder to perform the
required services;

WHEREAS, Contractor is able and willing to perform the required services under the terms and
conditions of this Contract;

NOW, THEREFORE, for the consideration hereinafter stated, the parties agree as follows:

1.0 SCOPE OF SERVICES AND STANDARD OPERATING PROCEDURES
Contractor will perform Freeway Service Patrol (FSP) services as set forth in the Scope of Services
of this Contract and the California Highway Patrol’s FSP Standard Operating Procedures Manual,
dated January 2018 (or later).

2.0 PERIOD OF PERFORMANCE
The period of performance shall be from September 3, 2019 through August 30, 2023.
Authority and Contractor may execute a single, one (1) year extension of the Contract
period based on satisfactory performance of the Contract services.

3.0 PAYMENT

A. Subject to the provisions set forth below for services satisfactorily performed hereunder,
Authority shall pay Contractor on an all-inclusive hourly rate basis.

B. Authority shall not be obligated to pay costs that exceed the hourly rate as proposed herein.
C. Forits performance of services, Contractor shall be paid at the rate specified below.
FSP Services, per patrolling tow truck Hourly Rate: § .

FSP Services, per patrolling service truck Hourly Rate: § .
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D. Fuel Cost Adjustment. The normal range of the price of fuel for the purposes of this Contractis
$2.50 to $3.50 per gallon of diesel. In the event the average retail price for diesel fuel in
Northern California falls below $2.50 per gallon or rises above $3.50 per gallon, a fuel cost
adjustment (FCA) shall be calculated into the hourly rate of compensation on a bi-monthly
basis as follows:

In billing periods where the average price of diesel fuel is above $3.50/gallon:
(A —53.50) * 3.75 =FCA added to hourly rate specified above
In months where the average price of diesel fuel is below $2.50/gallon:
(52.50—-A) * 3.75 = FCA subtracted from hourly rate specified above

where A is the average monthly cash price for diesel fuel in Northern California, as reported
weekly by the California Energy Commission and 3.75 is a factor approximating the average
number of gallons of fuel consumed or used per hour of operation for one (1) truck.

E. Overtime. Overtime hours of service, defined as service outside of the normal hours of this
contracted specified in Section 9.1 of the Scope of Services shall be subject to prior approval
by CHP and/or Caltrans. CHP shall document all extended hours requests in writing. Overtime
shall be reimbursed at the hourly rate specified in Section 1.0(C) plus 62 percent of the
minimum wage specified in Section 2.6 of the Scope of Services and paid in quarter-hour
increments.

F. Special Compensation Rate. Construction FSP, back-up coverage, and extended or special FSP
as defined in Section 7.0 shall be paid at the overtime hourly rate specified in Section 3.0(E).

G. The compensation set forth above will cover and include all applicable labor surcharges such
as taxes, insurance, and fringe benefits, as well as equipment, supplies, tools, indirect costs,
overhead, general and administrative expenses, and profit.

H. Authority shall pay Contractor for the services satisfactorily performed hereunder an amount
as calculated above and invoiced to the Authority not more often than bi-monthly. All invoices
shall be submitted to Authority and be supported by documentation from CHP dispatch,
completed timesheets or other proof as may be reasonably required by Authority. Payment of
the approved portion of such invoice shall be made to Contractor by Authority within thirty
(30) calendar days following receipt. Errors in billing will be resolved by CHP, Authority,
Caltrans and/or Contractor within ten (10) working days of receipt of invoice.

I.  Records and Audit. Contractor shall permit authorized representatives of Authority and any
other applicable government agency to inspect and audit all records of Contractor relating to
its performance under this Contract from date of Contract through and until expiration of
three (3) years after completion of Contract. For purposes of audit, the date of completion of
the Contract shall be the date of Authority's payment for Contractor's final billing (so noted on
the invoice) under this Contract, or a period of ninety (90) days from the date of Authority's
Notice of Final Acceptance.
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J.  Contractor shall not be compensated for any hours not worked, such as when the FSP driver is
late coming on-shift or leaves the shift early, or when an FSP vehicle is removed from service
and a suitable back-up vehicle is not deployed.

K. Fines. Contractor shall be fined at the hourly Contract rate whenever a contracted FSP truck is
not in service during scheduled work hours, removed from service or is otherwise unavailable
for service and no suitable back-up truck is deployed. Fines for other violations are listed in
Section 8 of the Scope of Services and shall also be subtracted from Contractor’s payments.

4.0 AUTHORITY REPRESENTATIVES

Jennifer Doll shall be the Authority's designated representative for the Contract. Representative
shall manage all technical aspects related to the performance of this Contract. Contractor shall
make such oral or written reports to Authority's Representative as he may request in addition to
those specifically required elsewhere by this Contract. Norman Hom shall be the alternate
representative.

5.0 TERMINATION
A. Termination by Authority

1. Authority may, by thirty (30) days’ advance written notice to Contractor, terminate this
Contract in whole or in part at any time, either for Authority's convenience or because of
the failure of Contractor to fulfill its Contract obligations. Upon receipt of such notice,
Contractor shall immediately discontinue all services and deliver to Authority all records
relating to services provided before termination.

2. If the termination is for the convenience of Authority, Authority shall pay Contractor the
allowable costs incurred prior to effective date of termination.

3. If the termination is due to the failure of Contractor to fulfill its Contract obligations,
Authority may award a contract to a back-up contractor. In such case, Contractor shall be
liable to the Authority for any reasonable cost or damages occasioned to the Authority
thereby. Termination under this provision will be considered an adverse action against
Contractor that may be considered in future FSP contract procurements.

4. If, after the notice of termination for failure to fulfill Contract obligations, it is determined
that the Contractor has not so failed, the termination shall be deemed to have been
effected for the convenience of Authority. In such event, adjustment shall be made as
provided in Section A.2 of this Article.

5. The rights and remedies of the parties provided in this Article are in addition to any other
rights and remedies provided by law or under this Contract.

6. Contractor, in executing this Contract, shall be deemed to have waived any and all claims
for damages in the event of Authority's termination for convenience as provided in
paragraph B of this Article.
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6.0

B. Termination by Contractor

Contractor may, with minimum 60 days written notice to Authority, terminate this
Contract in whole or in part. Upon termination, Contractor shall immediately discontinue
all affected services and deliver to Authority all records relating to services provided
before termination.

Authority may award remaining term of contracted work to another FSP contractor
already under contract with Authority under the same terms of this Contract, or may
solicit new low bids for a replacement contract, whichever is determined to best meet the
immediate and long-term needs of the Authority and the local commuting public.

Termination by contractor will be considered an adverse action that will disqualify
contractor from all FSP contract procurements occurring in the sixty (60) months
immediately following termination.

INSURANCE REQUIREMENTS FOR CONTRACTORS

Contractor shall procure and maintain for the duration of the Contract, insurance against claims
for injuries to persons or damages to property which may arise from or in connection with the
performance of the work hereunder by the Contractor, his/her agents, representatives, or
employees.

A. Minimum Scope of Insurance. Coverage shall be at least as broad as:

Insurance Services Office Commercial General Liability Coverage (Form CG 001)

Insurance Services Office form CA 0001 (Ed. 1/87) covering Automobile Liability, Code 1
(any auto)

Employer’s Liability Insurance
On-Hook Insurance
Umbrella Insurance

Workers' Compensation insurance as required by the State of California, with a Waiver of
Subrogation endorsement in favor of STA

B. Minimum Limits of Insurance. Contractor shall maintain limits no less than:

1.

General Liability: $1,000,000 per occurrence for bodily injury, personal injury and property
damage. If Commercial General Liability Insurance or other form with a general aggregate
limit is used, either the general aggregate limit shall apply separately to this project/
location or the general aggregate limit shall be twice the required occurrence limit.

Owned, Non-Owned, and Hired Automobile Liability: $1,000,000 per accident for bodily
injury and property damage.
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3. Employer's Liability: $1,000,000 per accident for bodily injury or disease.

4. On-Hook: Gross Weight # Minimum Coverage Per Accident
10,000 - 20,000 S 100,000

5. Umbrella Insurance: $1,000,000 providing excess limits over Employer’s Liability,
Automobile Liability, and Commercial General Liability Insurance.

6. Workers' Compensation insurance as required by the State of California, with a Waiver of
Subrogation endorsement in favor of STA.

C. Deductibles and Self-Insured Retention

Any deductibles or self-insured retentions must be declared to and approved by Authority. At
the option of Authority, either: the insurer shall reduce or eliminate such deductibles or self-
insured retentions as respects Authority and its subsidiaries, officers, officials, employees, and
volunteers; or the Contractor shall procure a bond guaranteeing payment of losses and
related investigations, claims administration, and defense expenses.

D. Other Insurance Provisions

The general liability and automobile liability are to contain, or be endorsed to contain, the
following provisions:

1. Authority, CHP, Caltrans, State of California, and their officials, employees and volunteers
are to be covered as insureds as respects:

Liability arising out of activities performed by or on behalf of the Contractor;
Products and completed operations of the Contractor;

Premises owned, occupied or used by the Contractor;

Automobiles owned, leased, hired, or borrowed by the Contractor.

o 0 o w

The coverage shall contain no special limitations on the scope of the protection afforded to
Authority, its subsidiaries, officers, officials, employees, or volunteers.

2. Forany claims related to this project, Contractor's insurance coverage shall be primary
insurance as respects the Authority, its subsidiaries, officers, officials, employees, and
volunteers. Any insurance or self-insurance maintained by Authority, its subsidiaries,
officers, officials, employees, or volunteers shall be excess of Contractor's insurance and
shall not contribute with it.

3. Any failure to comply with reporting or other provisions of the policies including breaches
of warranties shall not affect coverage provided to Authority, its subsidiaries, officers,
officials, employees, or volunteers.

4. Contractor's insurance shall apply separately to each insured against whom claim is made
or suit is brought, except with respect to the limits of the insurer's liability.
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5. Each insurance policy required by this clause shall be endorsed to state that coverage shall
not be suspended, voided, canceled by either party, or reduced in coverage or in limits
except after thirty (30) days' prior written notice by certified mail, return receipt
requested, has been given to Authority and its subsidiaries.

E. Acceptability of Insurers

All insurance, with the exception of workers’ compensation coverage, is to be placed with
insurers currently admitted in California, with a current A.M. Best's rating no less than A.
Workers’ compensation coverage is to be placed with insurers currently admitted in California.

F. Verification of Coverage

Contractor shall furnish Authority with original endorsements effecting coverage required by
this clause. The endorsements are to be signed by a person authorized by that insurer to bind
coverage on its behalf. The endorsements are to be on forms approved by Authority. All
endorsements are to be received and approved by Authority before work commences.
Authority may at any time request written verification that insurance coverage is being
maintained.

G. Liability and Indemnification

Contractor shall indemnify, hold harmless and defend Authority, CHP, Caltrans, State of
California, Sacramento Area Council of Governments, Central Valley Service Authority for
Freeway Emergencies, and their officers, officials, by law, from and against all liability, claims,
losses, actions, and expenses (including attorney's fees) on account of bodily injury to or death
of any person (including employees of the parties to be indemnified) or for damage to or loss
of use of property (including property of Authority) arising out of or resulting from the acts or
omissions to act of Contractor, its subcontractors, anyone directly or indirectly employed by
any of them, or anyone of whose acts any of them are liable in the performance of the Work,
whether occurring during the course of the Contract or after its completion, unless caused
solely by the negligence or willful misconduct of the parties to be indemnified.

This indemnity shall survive termination of the Contract or final payment thereunder. This
indemnity is in addition to any other rights or remedies which Authority may have under the
law. In the event of any claim or demand made against any party which is entitled to be
indemnified hereunder, Authority may in its sole discretion reserve, retain, or apply any
monies due to Contractor under the Contract for the purpose of resolving such claims,
provided, however, that Authority may release such funds if Contractor provides Authority
with reasonable assurance of protection of Authority's interests. Authority shall in its sole
discretion determine whether such assurances are reasonable.

Claims against the parties to be indemnified, by any employee of Contractor, its
subcontractors, anyone directly or indirectly employed by any of them, or anyone for whose
acts any of them may be liable, shall not limit Contractor's indemnification obligation, set
forth above, in any way, by any limitation on the amount or type of damages, compensation,
or benefits payable by or for Contractor or its subcontractors under workers' compensation
acts, disability benefit acts, or other employee benefit acts or insurances.
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7.0 REVISIONS IN SCOPE OF SERVICES

Authority may, from time to time, make changes in the Scope of Services of this Contract through
a Change Order. A Change Order shall not modify the overall purpose of this Contract. Revisions in
Scope of Services may include, but is not limited to, adding:

A. Construction FSP. Construction FSP coverage is for the purposes of mitigating traffic
congestion during highway construction projects within the Contractor’s regular FSP beat
boundaries or immediately adjacent areas where the traffic flow may be significantly affected
by the highway construction, as ordered by the California Department of Transportation
(Caltrans). Construction FSP is compensated at the overtime hourly rate specified in Section
3.0(E).

B. Extended or Special Coverage. Extended coverage or special FSP coverage is for the purpose of
mitigating potential or realized traffic congestion due to special events, emergencies or other
out-of-the-ordinary circumstances within the Contractor’s regular beat boundaries. Extended
or special coverage is compensated at the overtime hourly rate specified in Section 3.0(E).

C. Back-Up Coverage. Back-up coverage is defined as providing backup service for other FSP tow
contractors in the SacMetro FSP program that are temporarily unable to fulfill their contracted
service obligations. Back-up coverage is compensated at the overtime hourly rate specified in
Section 3.0(E).

D. Extra Work. Extra work is defined as any work that is not otherwise defined or contained in
this Contract; is determined by the Authority to be necessary; and bears a reasonable relation
to the work originally described in the Contract. Extra work is compensated at the standard
hourly rate specified in Section 3.0(C) or at the overtime hourly rate specified in Section 3.0(E),
depending on the unique circumstances of each extra work situation and as determined by
Authority.

Upon receipt of a Change Order approved by Authority, Contractor shall continue performance of
the Scope of Services as changed. Changes in the Scope of Services and equitable adjustments in
compensation and schedule shall be incorporated in written amendments to this Contract either
prior to or subsequent to Authority's issuance of a Change Order.

8.0 VIOLATIONS AND PENALTIES

A. Standards. The SacMetro FSP program upholds high standards for professionalism,
performance, appearance and conduct. Truck operators, being in direct contact with
motorists, are the most-visible representatives of SacMetro FSP to the public. In order to
enforce the program’s high standards, an objective system of violations and penalties has
been established in Chapter 12 of the FSP Standard Operating Procedures Manual (SOP),
dated January 2018, and Section 8 of the Scope of Services.

B. Notice of Violation. When a violation occurs, CHP and/or Authority shall issue a violation
notice to Contractor, and to truck operator, if applicable. The violation notice shall indicate
the type of and details of the violation. The Authority shall notify Contractor of disciplinary
action to be taken on the truck operator and of any penalties imposed on the Contractor.
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9.0

C.

Contractor Penalties. As the employer, Contractor is responsible for its truck operators.
Violations incurred by truck operators, as well as by the Contractor, shall result in penalties
assessed to Contractor in the form of monetary fines which shall be subtracted from
Contractor payments. The Fine Schedule is contained in Section 8.5 of the Scope of Services.

Repeated Violations. The purpose of fines and penalties is to get the Contractor to correct
violations and to take proactive steps to prevent all violations. A pattern of repeated instances
of the same violation by the same truck operators, or an increasing sum total of different
outstanding or uncorrected violations will result in increased fines or termination of Contract.

Appeals. Contractor may appeal any violation notice, penalty/fines, truck operator disciplinary
suspension or Contract termination if Contractor can demonstrate that the determination of
violation was made in error, or if Contractor can cite special or extenuating circumstances not
the fault of the Contractor or the truck operator involved that should be considered.

1. Process. Contractor may request an appeal of any penalty or termination of Contract by
submitting a completed Request for Appeal available from Authority within ten (10)
business days from the date of the Notice of Violation or Contract termination. Appeals
regarding disqualification of truck operators from FSP must be submitted by the
Contractor (not the FSP truck operator) within five (5) business days fromdisqualification.

2. Review and Determination. The FSP Technical Advisory Committee (TAC), consisting of
staff from Authority, CHP, and other FSP agencies in the Sacramento region, shall review
appeal requests for merit and new information and render a determination and notify
contractor within ten (10) business days of the appeal. Where an FSP truck operator is
disqualified and the disqualification is related to a criminal conviction, the decision on the
appeal will be made solely by CHP due to confidentiality of criminal histories.

3. FSP Involvement During and After Appeal. In the period between an FSP truck operator
suspension or disqualification and the determination on an appeal request, the FSP truck
operator may not be involved in any manner with FSP. In the event the FSP truck operator
disqualification is upheld after review of the appeal, the operator shall be indefinitely
barred from participating in all FSP programs within CHP’s Valley Division.

EQUAL EMPLOYMENT OPPORTUNITY/FAIR EMPLOYMENT & HOUSING ACT

During the performance of this Agreement, Contractor, for itself, its assignees and successors in
interest, agrees as follows:

A.

Compliance with Regulation. Contractor shall comply with the Executive Order 11246 entitled
"Equal Opportunity in Federal Employment,” as amended by Executive Order 11375 and
12086, and as supplemented in Department of Labor regulations (41 CFR Chapter 60),
hereinafter collectively referred to as the ”"Regulations.”

Compliance with FEHA. Contractor shall comply with the provisions of the Fair Employment
and Housing Act (Cal. Gov. Code Section 12900 et seq.) and the applicable regulations
promulgated thereunder (Cal. Code of Regulations, Title 2, Section 7285.0 et seq.). The
applicable regulations of the Fair Employment and Housing Commission implementing
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Government Code Sec 12900, set forth in Chapter 5 of Division 4 of Title 2 of the California
Code of Regulations, are incorporated into the Contract by reference and made a part hereof
as if set forth in full.

C. Nondiscrimination. Contractor, with regards to the work performed by it after award and prior
to completion of the work pursuant to this Agreement, shall not discriminate on the ground of
race, color, religion, sex, national origin, age, marital status, physical handicap or sexual
orientation in selection and retention of subcontractors, including procurement of materials
and leases of equipment. Contractor shall not participate either directly or indirectly in
discrimination prohibited by the Regulations.

D. Solicitations for Subcontractors, Including Procurement of Materials and Equipment. In all
solicitations either by competitive bidding or negotiations made by Contractor for work to be
performed under any subcontract, including all procurement of materials or equipment, each
potential subcontractor or supplier shall be notified by Contractor of Contractor’s obligation
under this Agreement and the Regulations relative to nondiscrimination on the ground of
race, color, religion, sex, national origin, age, marital status, physical handicap or sexual
orientation.

E. Information and Reports. Contractor shall provide all information and reports required by the
Regulations, or by any orders or instructions issued pursuant thereto, and shall permit access
to its books, records, accounts, other sources of information and its facilities a may be
determined by the Authority to be pertinent to ascertain compliance with such Regulations,
orders and instructions. Where any information required of Contractor is in the exclusive
possession of another who fails or refuses to furnish this information, Contractor shall so
certify to the Authority, and shall set forth what efforts it has made to obtain theinformation.

F. Sanctions for Noncompliance. In the event of noncompliance by Contractor with the
nondiscrimination provisions of this Agreement, the Authority shall impose such sanctions as
it may determine to be appropriate including, but not limited to:

I.  Withholding of payments to Contractor under this Agreement until Contractor complies

Il. Cancellation, termination, or suspension of the Agreement, in whole or in part.

G. Incorporation of Provisions. Contractor shall include the provisions of subsections A through F,
above, in every subcontract, including procurement of materials and leases of equipment,
unless exempted by the Regulations, or by any order or instructions issued pursuant thereto.
Contractor shall take such action with respect to any subcontract or procurement as the
Authority may direct as a means of enforcing such provisions including sanctions for
noncompliance; provided, however, that in the event Contractor becomes involved in, or is
threatened with, litigation with a subcontractor or supplier as a result of such direction,
Contractor may request the Authority to enter such litigation to protect the interests of the
Authority.

10.0 DRUG FREE POLICY

Contractor shall provide a drug free workplace by adopting a drug free workplace policy as set
forth in Attachment A.
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11.0 INDEPENDENT CONTRACTOR STATUS

In the performance of the services to be provided hereunder, Contractor’s relationship to Authority shall
be that of an independent contractor and not an employee, agent or other representative of Authority.
Contractor has, and hereby retains, full control over the employment, direction, compensation and
discharge of all persons employed by Contractor who are assisting in the performance of services under
this Agreement. Contractor shall be fully responsible for all matters relating to the payment of its
employees, including compliance with social security, withholding tax and all other laws and regulations
governing such matters. Contractor shall be responsible for its own acts and those of its agents and
employees during the term of this Agreement.

12.0 PROHIBITED INTERESTS

A. Contractor warrants that it has not employed or retained any company or person, other than
a bona fide employee working solely for Contractor, to solicit or secure this Contract and that
it has not paid or agreed to pay any company or person, other than a bona fide employee
working solely for Contractor, any fee, commission, percentage, brokerage fee, gifts, or any
other consideration, contingent upon or resulting from the award or making of this Contract.
For breach or violation of this warranty, the Authority shall have the right to annul this
Contract without liability.

B. Contractor agrees that, for the term of this Contract, no member, officer, or employee of
Authority or of a local public agency during his/her employment and for one (1) year
thereafter, or member or delegate to the Congress of the United States, shall have any
interest, direct or indirect, in this Contract, or to any benefit arising thereof.

C. The employment by Contractor of personnel on the payroll of the Authority will not be
permitted in the execution of this Contract, even though such employment may be outside of
the employee's regular working hours. Further, the employment by the Contractor of
personnel who have been on the Authority payroll within one (1) year prior to the date of
Contract award, where such employment is caused by and/or dependent upon Contractor
securing this or related contract with Authority, is also prohibited.

13.0 NOTIFICATION
All notices hereunder and communications regarding interpretation of the terms of this Contract

or changes thereto shall be effected by the mailing thereof by registered or certified mail, return
receipt requested, postage prepaid, and addressed as follows:

Sacramento Transportation Authority Contractor

801 12t Street, Fifth Floor Street Address
Sacramento, CA 95814 City, CAZIP Code
Attn: Jennifer Doll Attn: Contact Person
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14.0 COMPLIANCE WITH LAW

Contractor shall familiarize him/herself with and perform the work required under this Contract in
conformity with requirements and standards of Authority, municipal and public agencies, public
and private utilities, special districts, and railroad agencies whose facilities and services may be
affected by work under this Contract. Contractor shall also comply with all Federal, California, and
local laws and ordinances applicable to any of the work involved in this Contract. This includes but
is not limited to compliance with all applicable standards, orders, or requirements issued under
Section 306 of the Clean Air Act, Section 508 of the Clean Water Act, Executive Order 11738,
Environmental Protection Agency regulations, and the State of California's Energy Policy and
Conservation Act.

15.0 DISPUTES

In the event of a disagreement or dispute arising between the parties under this Contract,
Authority shall, upon its own initiative or promptly upon the written request of Contractor, make a
determination thereof and such determination shall be complied with pending judicial
determination of the dispute. Pending final resolution of any dispute hereunder, Contractor shall
continue diligently to perform the services under this Contract and in accordance with the
Authority's decision or position concerning the disputed matter.

Damage Disputes. Upon receiving a damage complaint from a motorist that Contractor damaged
his/her vehicle while lending assistance, Contractor shall immediately notify CHP verbally and
provide a follow-up written statement from the involved operator within three (3) working days.
Contractor must also notify CHP in writing within three (3) working days regarding the nature of
the damage complaint and its disposition. Contractor shall reply to the motorist by telephone
within 24 hours of receiving the damage complaint notification. If necessary, Contractor shall send
his/her authorized representative and/or insurance company representative to inspect the subject
vehicle and complete an incident report within 48 hours after receiving the damage complaint. If
the investigation shows that the damage to the vehicle could have been caused by Contractor,
Contractor shall negotiate in good faith to try and resolve the issue and shall report in writing to
the CHP the result of the negotiations. All complaints shall be resolved within a reasonable period
of time after being received.

16.0 GOVERNING LAW

The validity of this Contract and of any of its terms or provisions, as well as the rights and duties of
the parties hereunder, shall be governed by the laws of the State of California.

17.0 ENTIRE AGREEMENT

This Contract, and any attachments or documents incorporated herein by inclusion or by
reference, constitutes the complete and entire agreement between Authority and Contractor and
supersedes any prior representations, understanding, communications, commitments,
agreements, and proposals, oral or written.
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IN WITNESS WHEREOF, the parties hereto have caused this Contract to be executed on the date shown
below, but effective on the date first hereinabove written.

CONTRACTOR SACRAMENTO TRANSPORTATION AUTHORITY
Name, Title Norman Hom, Executive Director
Date Date
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2.1

SCOPE OF SERVICES

GENERAL DESCRIPTION OF SERVICE

The Sacramento Transportation Authority (STA) is the administrative agency for the SacMetro
Freeway Service Patrol (FSP).

FSP patrols the busiest freeways and highways in the Sacramento metropolitan area, including
Yolo County. FSP runs regular weekdays Monday through Friday during the hours when
congestion is greatest, generally from 6:30 a.m. to 10: 00 a.m. and 2:30 p.m. to 6:30 p.m.
(holidays and breaks excluded).

FSP operators, driving special tow trucks and service trucks, continuously patrol their assigned
beats on the constant lookout for stopped or disabled vehicles. When found, FSP operators
introduce themselves to motorist and provide them with an FSP informational brochure and a
survey card and then quickly assess the situation. FSP operators may spend up to 10 minutes
attempting to mobilize a vehicle though quick fixes and minor repairs such as providing a gallon of
fuel, jump starting, changing a flat tire, etc. If a vehicle cannot be mobilized within the 10-minute
timeframe, the vehicle is towed to a designated drop location identified by the CHP off of the busy
freeway. When requested, the FSP operator may call the CHP Communications Center to request
a CHP rotation tow, a specified tow or a relative/friend to assist them. FSP operators may
occasionally deal with non-vehicle impediments to smooth traffic flow, such as clearing debris in
traffic lanes, traffic control, and other situations.

CHP may dispatch a FSP vehicle to incident locations within and beyond the vehicle's patrol limits
when necessary. In addition, there may be some instances where FSP operators may be requested
to lend assistance to peace officers. FSP operators are required to follow the instructions of the
peace officer while at the scene of any incident.

FSP operators are not allowed to tow as independent contractors from incidents that occur during
the FSP shift. If called as a rotation tow after a FSP shift, a different driver must be dispatched to
respond to the incident. FSP truck operators are also not allowed to accept gratuities, perform
secondary towing services, recommend secondary tows, or recommend repair/body shop
businesses.

FSP is operated through a partnership agreement between the STA, Caltrans and CHP. CHP
provides field supervision of the program, operator certification and training, dispatching,
complaint investigation, and vehicle inspections. Caltrans provides state funding, program
analysis, evaluations, and operational recommendations. STA provides contract administration
services, accounting controls, match funding procurement, and overall program management.

CONTRACTOR REQUIREMENTS
Contractor Office. Contractor shall provide an office for contract administration purposes. The

office shall be staffed by an authorized representative who has the authority to conduct business
and make decisions on behalf of Contractor. The office shall be open for business betweenthe
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2.2

2.3

24

2.5

2.6

hours of 9:00 a.m. and 5:00 p.m. Contractor shall also provide an authorized representative during
regular FSP hours to answer any inquiries from the Authority, CHP, or Caltrans. Contractor shall
furnish radio service, telephone service, email service, or any combination of the above such that
all inquiries can be responded to within 15 minutes from receipt. At all other times, Contractor
shall provide service as necessary to log all calls, complaints, or any inquiries relative to FSP
activities.

Where Contractors office is in excess of 30 minutes’ drive time from its FSP beats, Contractor
must utilize a remote location for staging and parking approved by Authority. The remote
location does not need to be staffed, however, it shall be a secure location with adequate storage
space for FSP trucks and minor FSP equipment (e.g., forms, brochures, records, flares, sand).
Drivers operating from the staging/parking/satellite location must have the ability to
communicate with the main office location at all times.

Driver-Accessible Features. Staging facilities where FSP drivers meet pre- or post-shift or where
the FSP trucks are parked when not in use must have the following features: access to adequate
restrooms for drivers going on or coming off shift; a conspicuous bulletin board for the posting of
notices, policies, and reports; a collection area for completed daily inspection/inventory sheets,
and an easily-accessible area for the storage and replenishment of paper forms and cards and
other necessary supplies carried in the trucks.

Permits, Certificates and Licenses. Contractor must obtain any and all permits, certificates, and
business licenses required by the local agency or agencies having jurisdiction over the FSP beat
area. The scope of a local agency’s jurisdiction may extend to the contractor’s facilities (including
satellite parking sites), vehicles, vehicle operators, and tow operations. Contractor shall submit
documentation of compliance with this provision to the Authority no later than fifteen (15)
working days prior to the start of work. Documentation shall be in the form of:

A. Copies of all required permits, certificates, and licenses; and/or
B. Waivers and exemptions, if and as applicable.

Contractor shall further ensure all required permits, certificates and business licenses remain
current during the entire period of performance of this Contract and are filed with Authority.

Accounting System. Contractor must have in place and maintain an accounting system that meets
the requirements of the Authority and Caltrans. Principally, this system must maintain
accountability of FSP related costs and income, and document with verifiable source documents
all FSP costs, including tow operator timesheets.

Financial Stability. Contractor must be financially sound, having sufficient funds or business credit
to obtain and maintain all required equipment, maintain payments on all FSP related purchases or
leases, and support the payroll of FSP tow operators.

Insurance. Contractor, at its own expense, must obtain and maintain in effect for the duration of
the Contract the following insurance against claims for injuries to persons or damages to property,
which may arise from or in connection with the performance of the work hereunder by the
Contractor, his agents, representatives, or employees:
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2.7

2.8

2.9

2.10

3.1

A. Workers’ Compensation insurance as required by the State of California, such policy shall
contain a Waiver of Subrogation endorsement in favor of STA;

B. Employer’s Liability of at least $1,000,000 per accident for bodily injury or disease;

C. Commercial General Liability of at least $1,000,000 per occurrence for bodily injury, personal
injury and property damage (if Commercial General Liability Insurance or other form with a
general aggregate limit is used, either the general aggregate limit shall apply separately to this
project location or the general aggregate limit shall be twice the required occurrence limit);

D. Owned, Non-Owned and Hired Automobile Liability of at least $1,000,000 per accident for
bodily injury and property damage;

E. On-hook Insurance of at least $100,000 per accident;

F. Umbrella insurance in the amount of $1,000,000 providing excess limits over Employers
Liability, Automobile Liability, and Commercial General Liability Insurance.

Contractor must have original insurance certificates and the required endorsements approved by
Authority on file before Contract performance begins. Insurance carriers shall be required to have
an established place of business in California. Authority may request a claims report at any time.

Minimum Wage and Benefit Requirement. Contractor must pay each truck operator a minimum
wage of $14.00 per hour when health benefits are provided or $15.00 per hour without health
benefits for all FSP service. Contractor may pay above these minimums as it sees fit.

Hours of Service and Log Books. Contractor shall ensure that truck operators comply with Title 13,
California Code of Regulations, Sections 1212, 1212.5 and 1213 regarding the requirements forlog
books and hours of service.

Audits. Contractor is subject to financial and operational audits to document and ensure
compliance with the provisions of this Contract, including interviews with Contractor employees.

Contractor Communication. Contractor must keep open lines of communication with CHP and STA
staff at all times. Contractor is responsible for notifying CHP and STA whenever there are changes
in their FSP operations. Examples include when: drivers or trucks are pulled out of service, drivers
or trucks start new service or are put back into service, new drivers are hired, when existing
drivers separate from service or employment either long-term or permanently, a driver or truck is
involved in an accident, changes to radio assignments, all changes to contact information, etc.

VEHICLES

Exclusive Use. Trucks shall be exclusively dedicated to the FSP program during FSP hours of
operation for the entire term of Contract. Use of FSP trucks for rotation tow, auto club calls or
other non-FSP calls during FSP hours of operation may result in the immediate termination of this
Contract. Trucks specified for this contract may be used for rotation tow, auto club calls or other
non-FSP calls during non-FSP hours.
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3.2 Number of Required Vehicles. Contractor shall maintain the number of certified FSP vehicles in

Section 9. 2 plus the associated number of truck operators.

3.3 Tow Trucks. Requirements and specifications for tow trucks are as follows:

A.

B.

C.

Flat-bed carriers only

Body painted white in color

Model year 2017 or newer

Not previously registered prior to award of contract

Less than 5,500 miles on the odometer at the start of Contract service
Minimum Gross Vehicle Weight Rating (GVWR) of 25,500 lbs.

Total weight of the truck, including the load, must fall within the manufacturer’s GVWR and
not exceed either the front or rear axle weight ratings

Front axle load must be a minimum of 50 percent of its normal or unladen weight afterany
load is in place

Carrier bed shall be new, meaning one that has not been previously used or refurbished. The
bed shall be a minimum of 21 feet in length and may be of steel or aluminum construction.
The bed may be left unfinished or painted silver, black or FSP blue.

Equipped at a minimum with the materials identified below where any equipment not placed
in a storage compartment shall be secured to the truck:
=  Winch rated at minimum of 8,000 Ibs. on first layer of cable

= Winch cable — 50 feet, 3/8” diameter, 6x9 cable or OEM specification with a working limit
of 3,500 Ibs.

= Bed and winch controls on both sides of the vehicle

= Minimum eight (8) tie-down locations, one near each corner of bed and two (2) distributed
along each side of bed. Tie-down locations must be capable of mounting a snatch block.

= Wheel lift with a minimum rating of 2,500 Ibs.

= Set of four (4) axle straps

= Set of four (4) tie-down chains

= Motorcycle tie-down straps

= One (1) 20 foot recovery-type chain with hooks on both ends
= One (1) four-ton snatch block with hook.

= Safety chains with positive locking device, 5-feet minimum length, 5/16” alloy or OEM
specification
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= Two (2) 4” x 6” x 12” wood blocks

= Two (2) 4” x 4” wooden cross beams, 48” and 60” in length

3.4 Service Trucks. Specifications for service trucks are as follows:

A.

B.

C.

F.

Pickup-style truck with standard, extended or crew cab

Painted white in color

Half-ton, three-quarter ton, or one-ton

Model year 2013 or newer

Less than 10,000 miles on the odometer at the start of Contract service

Equipped with Setina Bodyguard PB-400 vertical push bumper

3.5 Equipment Requirements for All Trucks. All FSP tow trucks and service vehicles must be equipped

with the following materials and equipment:

Front/rear directional amber warning lights with flashing capability and on/off switch in cab. A
directional light bar may be installed, but must be able to display at a minimum right, left, split
(center to outwards), and warning flash.

Mounted spot light capable of directing a beam both front and rear.
Suitable cab lighting

Rear work lights

Flashlight and spare batteries or rechargeable flashlight

Portable remote tail lights/brake lights with extension cord

External speaker and public address system

Radios to communicate with contractor's base office

Programmable scanners for scanning frequencies used by Caltrans and CHP
Trailer hitch capable of handling a 1-7/8” and 2" ball

Hydraulic floor jack (2-ton capacity)

Hydraulic trolley jack (2-ton capacity) with 5%4” to 15%” lifting range
Heavy duty, 60+ amp battery

Power outlets ("hot boxes"), front and rear mounted, with outlets compatible with 12 volt
booster cables or “Jump-and-Carry” portable battery jump box with 2000 peak amp minimum
rating
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= Booster cables, 25 feet minimum, 3-gauge copper wire with heavy-duty clamps, one end
adapted to truck’s power outlet

= Rechargeable air bottle, hoses, fittings, and valve stems with 100 psi capacity or 12 volt on-
board air compressor with 75 psi capacity and 50 feet hose

= Unleaded gasoline (5 gallons, less than 60 days old)

= Funnel, multi-purpose, flexible spout

= 5-gallon trash can with lid containing a sealed sack filled with dry sand
= First aid kit (small 5” x 9”)

= Fire extinguisher with aggregate rating of at least 4-B, C units
= Pry bar—36" minimum

= 24" coarse-bristle street broom

= Square point shovel

= Highway flares (15-minute duration) (36)

= 28" safety cones (6)

= Four-way standard lug wrench

= Four-way metric lug wrench

= Lock out set

= Toolbox containing the following:

= Standard screwdrivers: 1/8”, 3/16”, 1/4”, and 5/16”

= Phillips screwdrivers: #1 and #2

= Needle nose pliers

= Adjustable rib joint pliers, 2” minimum capacity

= Crescent wrench, 8" and 12"

= 4|b. hammer

= Rubber mallet / hubcap tool

= Electrical tape

= Duct tape

= Tire pressure gauge

= Mechanic’s wire

= Bolt cutters

Above equipment may be new or used in excellent condition subject to CHP approval. Additional

equipment may be supplemented at Contractor’s option and expense. Any equipment not placed
in a storage compartment shall be secured to the truck.
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3.6 Vehicle Markings and Logos. Markings and logos on FSP vehicles shall be provided and maintained

at the contractor’s expense and conform to the requirements below. It is Contractor’s
responsibility to ensure that all FSP markings and logos are displayed properly during FSP service
hours. Said markings must either be removed or covered immediately upon the completion of
each FSP shift. The method of attachment or cover of FSP required markings/logos must be
approved by CHP and Authority.

A.

FSP trucks shall prominently display the SacMetro FSP logo on both front doors against a plain
white background. The circular portion of the logo shall be no smaller than fifteen (15) inches
in diameter. An alternative to the door signs may be allowed with approval from STA and CHP.

FSP trucks shall display the word “FSP” on the back of the vehicle in a conspicuous location in
minimum four (4) inch or larger letters.

Beat/truck identification numbers must be displayed at a location approved by the CHP.
The maximum size of all other letters and numbers below the roof is four (4) inches in height.

Any lettering relating to FSP must be black in color unless applied to a black or other dark-
colored surface, in which case the lettering may be a contrasting white, blue or yellow.

Any additional proposed trim must be black in color and limited to a single stripe, a maximum
of four (4) inches in width. Exact placement and size of proposed trim must be approved in
writing by Authority or CHP.

(Optional) Contractor information—including name, logo, address, phone number, etc.—is
restricted to a eight (8) inch tall by ten (10) inch wide rectangular area on both sides of the
truck rear of the front doors and below the door midline as measured between the bottom of
the side window and the lower edge of the vehicle door, subject to prior CHP approval.

Contractor shall be required to keep FSP markings/logos clean and in readable condition
throughout the FSP operation. All FSP markings and logos shall be removed and destroyed at the
expiration or termination of the Contract.

3.7 Replacement Trucks.

A.

Trucks original to the start of this Contract may only be replaced prior to the third anniversary
of this Contract due to the significant or total loss of the vehicle, or by written permission of
Authority.

After the third anniversary of this Contract, tow trucks may be replaced at the contractor’s
discretion. Replacement trucks shall not be older or have more miles on the odometer than
the truck(s) being replaced. All replacement trucks must be approved by CHP for acceptable
appearance and condition. All replacement tow trucks must additionally pass Level 1
Commercial Inspection for safety and roadworthiness.
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3.8 Back-Up Trucks.

A.

A back-up truck of at least the same capability may be temporarily used when a regular FSP
truck is unavailable. Back-up trucks must meet all of the specification and equipment
requirements set forth above for regular FSP tow trucks and service trucks except that the age
and mileage requirements are waived in lieu of CHP approval of each individual truck ona
case-by-case basis on the determination that the temporary back-up truck will be able to
maintain high standards of appearance and performance and be safe and roadworthy.

Use of a back-up truck shall be limited to no more than 15 consecutive workdays at a time,
except by written permission from Authority. If Contractor is not able to resume FSP service
after 15 consecutive workdays, Authority may make provision with another FSP tow provider
already under contract with Authority to provide back-up service.

Back-up trucks will be compensated at the same rate as the vehicle it is substituting for.
Contractor must notify CHP whenever a regular FSP truck is removed from service and a

backup truck is substituted. Contractor must also notify CHP when a regular FSP vehicle is
returned to service.

3.9 Additional Trucks. Additional tow trucks entering service to provide extended or special FSP

coverage per Section 7 shall be subject to the age and condition requirements as listed:

A.

Additional tow trucks entering service to provide extended or special FSP coverage for an
anticipated total period of 12 months or less shall be required to pass Level 1 Commercial
Inspection for safety and be approved by CHP for acceptable appearance and condition on a
case-by-case basis.

Trucks added for extended or special FSP coverage for an anticipated total period lasting
between 12 and 36 months shall be model year 2013 or later, have no more than 100,000
miles on the odometer at the time it enters FSP service, pass Level 1 Commercial Inspection
for safety, and be approved by CHP for acceptable appearance and condition.

Trucks added for extended or special FSP coverage for an anticipated total period lasting
longer than 36 months shall meet the same criteria as for new trucks at the start of the
Contract.

Added trucks must meet all of the other specification and equipment requirements set forth
above for regular FSP tow trucks and service trucks in Sections 3.3 through 3.6.

3.10 Vehicle Appearance and Maintenance.

A.

Regular routine maintenance shall be performed on all FSP trucks so as to maintain their
mechanical reliability and expected functionality.

All FSP trucks shall be washed regularly as needed to maintain a clean and professional
appearance.
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C. Vehicle maintenance and washing shall be the Contractor’s responsibility and may only be
performed during off-shift hours or on non-working days unless an appropriate back-up
truck(s) are deployed.

3.11 Truck Inspections.

4.1

4.2

A. Prior to commencement of service, Contractor must have CHP inspect all trucks designated for
FSP service. The inspections must conclude no later than fifteen (15) working days prior to the
start of service. If a vehicle does not pass CHP inspection, all problems must be rectified or
another vehicle must be substituted no later than five (5) working days prior to the start of the
contracted service.

B. Succeeding inspections will occur periodically. Inspection records will be kept on file at CHP
offices and at Contractor's local office. Contractor shall also maintain a maintenance record
for each FSP vehicle.

C. The FSP operator shall be required to complete a pre-operation inspection of the vehicle as well
as an inventory of the required equipment prior to the start of each shift. An inspection/
inventory sheet shall be completed prior to the start of each shift. The sheets must be kept on
file at Contractor's office or remote location and available for CHP or Authority inspection upon
request. Any item(s) missing during the inspection must be replaced prior to the start of the
shift.

D. Tow trucks must, at any time when ordered by CHP, be able to pass Level 1 commercial truck
inspection in order to be in service.

E. Anydirty, unsafe or poorly maintained vehicle or improperly equipped vehicle shall be
removed from service or repaired as directed by CHP.

COMMUNICATION & TRACKING EQUIPMENT

FSPTracker. Contractor shall provide for each FSP truck or truck operator a Contractor-owned
smart mobile device (phone or tablet) equipped and compatible with the FSPTracker application
provided by Authority for the purposes of providing Global Positioning System (GPS) vehicle
tracking and real-time recording of assist information and details. CHP and Authority must be
granted access to the mobile devices at any time upon request to check for connectivity and
functionality. FSPTracker must be turned on and communicating for all trucks and operators
during FSP hours.

Push-to-Talk. Contractor shall provide each FSP truck operator with a cellular device compatible
with the Sprint DirectConnect network (a.k.a., “shop radio”) for the purposes of direct
communication between the FSP truck operators and the supervising CHP officers. Contractors
may use any Push-to-Talk device of their choosing which has been confirmed compatible with the
CHP officers’ devices, and has been approved by the CHP officers no later than fifteen (15)
working days prior to the start of the contract. Contractor must provide up-to-date information to
CHP and Authority as to the cellular device numbers assigned to each truck operator and
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4.3

4.4

5.1

5.2

immediately notify CHP and Authority of changes. Where the shop radios can also be used to
instantly communicate with contractor's base office, they may be substituted for the radios
specified in Section 3.5.

FSP Radios.

A. Al FSP trucks shall be equipped with Motorola digital mobile radios provided by Authority for
two-way communication between FSP truck operators and dispatchers at the CHP
Communications Center over the Sacramento Regional Radio Communications System
(SRRCS). The Authority-supplied communications equipment shall be in addition to any
Contractor's radios.

B. Authority shall provide Contractor with one (1) Motorola handheld radio and mobile charger
for temporary use as backup when a standard radio is out of service to minimize downtime.
Should an installed dispatched radio and the backup handheld radio both fail, Contractor will
not be paid for time the vehicle is not in service but will not incur not-in-service penalties per
Section 3.K of the Contract.

C. STA shall be responsible for the costs of routine maintenance and normal repairs, but the
contractor shall be liable for repairs caused by negligence or willful damage on the part of the
contractor or the authorized operator. Installation of radios, including extra parts and labor,
shall be at the Contractor’s expense.

Communication Equipment Security. Contractor shall be responsible for maintaining the
security of the vehicle communication equipment. Contractor shall be liable for any damage
other than normal wear and tear to the communication equipment supplied by Authority.
Contractor shall also be liable for the full replacement value of the communication
equipment installed in the trucks while said equipment is in the care, custody, and control
of Contractor or its agents. Authority shall deduct repair fees as well as the full replacement
cost of any Authority equipment from the contractor's payment for the month in which
Authority must replace or repair equipment (other than as described above). Authority-
supplied vehicle equipment shall be returned upon Contract termination. The cost of any
equipment not returned shall be deducted from the contractor's final payment.

VEHICLE OPERATORS

Background Requirements. All FSP operators shall be required to have a safe driving record
and a current California driver’s license legally appropriate for the tow vehicle being driven.
All operators shall be 18 years of age or older with no felony convictions within the last 7
(seven) years and no history of a violent felony arrest or conviction. Potential operators
shall be subject to driving record and criminal background checks. The driving record and
criminal background checks shall be conducted by CHP upon application for tow operator
permit DL64. All application fees for said permit shall be paid by Contractor.

Certificates and Reports. All FSP truck operators must hold a valid tow operator permit DL
64 and a completed Medical Examination Report (DL 51) on file with the Department of
Motor Vehicles (DMV). All FSP operators must be competent and have completed a Tow
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Service Agreement Advisory Committee (TSAAC) approved tow truck driver training
program (e.g., California Tow Truck Association (CTTA) Level 1 Light Duty Towing &
Recovery certification). Contractor shall ensure that the required certificates and reports for
FSP truck operators remain up-to-date and valid during the entire period of this Contract.

5.3 Competency. FSP truck operators shall be sufficiently experienced in tow truck operation
and proficient with all required FSP equipment so as to provide safe and proper service. FSP
truck operators must be capable of demonstrating their tow operating abilities to the
satisfaction of CHP prior to formal FSP training. Additionally, truck operators are required to
exercise sound judgment in carrying out their duties while conforming to procedures
outlined in the FSP Standard Operating Procedures Manual.

5.4 Drug and Alcohol Policy. CHP, Caltrans, and the Authority maintain strict drug and alcohol
policies. Any FSP vehicle operator found working under the influence of drugs or alcohol
shall be disqualified from participation in FSP immediately. Contractor shall be responsible
for finding a replacement FSP operator for that vehicle.

5.5 Initial Training. Contractor and truck operators shall be required to complete a two-day (16
hours) FSP training program. Contractor shall pay operators for the time spent in the
training class. No truck operator will be allowed to begin FSP patrols without attending the
mandatory training class. Any FSP truck operator found on patrol without completing the
mandatory training class may be prohibited from further FSP service and the Contract
agreement may be subject to immediate termination.

5.6 Refresher Training. Mandatory FSP refresher training classes shall be scheduled during non-
FSP hours. The refresher training shall be two (2) hours per quarter [for a total of eight (8)
hours per year]. Contractors shall pay FSP operators for attending the training.

5.7 Special Training. In the event of special FSP training classes or sessions conducted by the
CHP Field Supervisors are in excess of two (2) hours per quarter [or beyond eight (8) hours
per year], Authority shall reimburse Contractor for each FSP operator attending the training
at the rate of 1.62 times the hourly rate specified in Section 2.6 of the Scope of Services for
workers without medical benefits.

5.8 Notification. FSP operators must inform the CHP Communications Center any time they
leave an assigned beat. This includes replenishing expendable items such as gasoline, fire
extinguishers, etc., and transporting a disabled vehicle to a CHP-designated drop location.
FSP operators are required to complete an electronic or manual motorist assist record for
each assist.

5.9 Travel Time. Travel time for the truck operator to and from the beat will be at Contractor
expense.

5.10 Independent Towing. FSP truck operator may not tow as an independent contractor from
an incident that occurred during an FSP shift under any circumstances. If directed by CHP
rotation tow, Contractor may respond with a different, non-FSP driver in a non-FSP truck.
Violations may subject the Contract agreement to immediate termination.
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5.11 Tips and Recommendations. All FSP services are provided at no cost to the motorist.

6.1

6.2

6.3

Operators cannot accept gratuities, perform secondary towing services, recommend
secondary tows, or recommend repair/body shop businesses.

UNIFORMS

Uniforms. Contractor is responsible for providing vehicle operators with specified uniforms,
safety vests, shoes, and other equipment. The equipment includes navy blue jump suits or
shirts and pants.

A. If coveralls are worn they shall have two-way zip front with heavy-duty brass zipper.
Coveralls or shirtsleeves shall be half raglan type or set-in sleeve with pleated-action
back. Long sleeves may have plain barrel cuff or be equipped with snap or button
closure on wrist. The length of the sleeve on short-sleeve coveralls/shirts shall come to
within approximately 1 inch of the inside forearm when the wearer's arm is bent at a
90-degree angle.

B. The coveralls shall have shape-holding sanforized waist banding with elastic inserts for
trim fit. Legs shall be moderately tapered to avoid excessive fullness. All main seams
shall be at least double-stitched with good quality thread.

C. Shirts or coveralls shall have one (1) or two (2) chest pockets. Single pocket
coveralls/shirts shall have the chest pocket placed on the left.

D. The first name initial and full last name shall be sewn above the right chest pocket so
that it shall be clearly visible with the collar open. Letters shall not exceed one-half inch
in height. A detachable metal or plastic nameplate may be worn in place of the
embroidered name at Contractor's option. A 4” by 4” FSP logo patch supplied by
Authority shall be sewn above the left front pocket and on the right shoulder. If
awarded, "Driver of the Year" or other special patches may be sewn on the left
shoulder. The uniform should include no other markings or decoration.

E. Reflective white stripes may be sewn around both sleeve cuffs and both leg cuffs and
across the upper back.

Safety Apparel. FSP truck operators shall wear high-visibility safety apparel in conformance
with ANSI/ISEA 107-2004 and ANSI/ISEA 207-2006 whenever he or she is outside of the
vehicle performing an assist. At a minimum, this shall include an orange or green-colored
safety vest. The letters "FSP" shall be sewn or silk-screened across the middle portion of the
back of each safety vest, or may be sewn on a patch of the same color as the uniform which
is sewn across the middle portion of the back of each safety vest. The letters shall be at
least four (4) inches in height and shall be white in color and shall be centered.

Photo ID Card. The Authority will issue each FSP truck operator a photo identification card.
The FSP identification card must be carried on the person so that it is readily visible to the
motorists they are assisting and must be readily available to be produced upon request at
any time. FSP ID cards are the property of the Authority and must be either returned or
destroyed immediately upon the FSP truck operator’s disqualification from the FSP program
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or separation of service from Contractor, or upon termination or completion of this
Contract.

6.4 Footwear. All FSP operators shall wear general duty black work boots with protective steel
toe.

6.5 Cold Weather Clothing. During cold weather, a navy blue sweater or sweatshirt may be
worn under the uniform shirt/jumpsuit. A navy blue jacket may replace the sweater or
sweatshirt at the Contractor's option, if it meets all the uniform specifications, including
patches, reflective tape, etc.

6.6 Rain Gear. Rain gear shall be waterproofed material, yellow in color. Reflective white tape
shall be applied to both sleeve cuffs and both leg cuffs and across the upper back.

6.7 Headwear. Hats are optional. They shall be baseball type cap, navy blue in color. At
Contractor's option, the Freeway Service Patrol logo or the initials "FSP" shall be
embroidered above the brim. The logo or initials shall be centered. Initials shall be sewn in
white. No other logos/names shall be accepted.

6.8 Condition. All uniform items, including optional items when worn, must be clean and in
presentable condition. FSP operators wearing dirty or excessively worn uniforms may be
placed out of service until the condition is corrected.

6.9 Uniform Costs. All uniform costs, except the purchase cost of FSP logo patches, shall be
borne by Contractor.

6.10 Disposition at End of Contract. Upon termination or completion of this Contract, Contractor
shall surrender to Authority or destroy any and all uniform items featuring the FSP logo or
bearing the word ‘FSP’. Items destroyed by Contractor shall be documented to Authority
with a signed letter listing the items and the method of destruction used.

7. COMPLIANCE WITH STANDARD OPERATING PROCEDURES

Contractor shall comply with all provisions of the CHP Freeway Service Patrol Standard
Operating Procedures (SOP) Manual—dated January 2018, or later—which more specifically
details the standards for professionalism and conduct, operator duties and responsibilities,
policies and procedures for operational situations, safety, tow procedures, radio
communications, documentation and reporting, sexual harassment, drug and alcohol
policies, criminal conduct while on or off duty, violations and penalties, and certification
requirements. The SOP is incorporated into this Scope of Services and Contract by
reference.

8. VIOLATIONS AND PENALTIES

This section supplements Chapter 12 — Violations and Penalties of the FSP SOP, dated
January 2018, or later.
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8.1 Type of Violations.

A. Minor Violations. Minor violations are less serious violations that may be incidental or
accidental lapses of the provisions of this contract and/or the SOP which do not involve
willful disobedience or subterfuge, and that do not compromise personal safety or the
safety or the motoring public. Examples include, but are not limited to:

Tardiness (less than 45 minutes late) starting the FSP shift
Failure to adequately or accurately communicate status to dispatch
Failure to properly display FSP logos or signage during FSP hours

P wnN e

Failure to cover or remove FSP logos or signage while off-duty or during non-FSP

hours

5. Wearing FSP uniform while off duty or during non-FSP hours while performing other
tow services

6. Presenting personal appearance with obvious poor grooming

7. Failure to comply with the established minimum uniform standards

8. Failure to replace or repair deficiencies noted on the CHP pre-operation inspection
sheet

9. Failure to address equipment violations constituting an out-of-service status

10. Failure to complete/submit required motorist assist records or other required
records

11. Failure to possess pre-operation inspection forms for a previous 30-day period at
Contractor’s place of business

12. Abusing or misusing FSP-related equipment, such as radios and phones

13. Violating break policy (early, prolonged or excessive breaks) by 10 minutes or less

14. Failure to distribute FSP brochures and FSP survey cards to motorists

B. Major Violations. Major violations compromise the work, goals, values or integrity of
the FSP program or are actions that could potentially increase risks to personal safety or
the safety of the motoring public. Examples include, but are not limited to:

Failure to be vigilant in the performance of FSP duties during FSP hours
Signing on or starting the shift late (45 or more minutes after the start of shift)
Signing off, leaving the beat, or ending the shift early

Reporting "in service" (going "10-8") when not on beat or actually in service
Sleeping or giving the appearance of sleeping while on duty (including breaks)
Smoking while on duty (excluding breaks)

Falsifying pre-operation inspection forms

Failure to report any known damage caused when servicing a vehicle

W oo NV R WNR

Disobeying a lawful order given by sworn law enforcement personnel
10. Failure to notify dispatch if involved in a traffic collision
11. Failure to notify CHP or FSP management when a shift or shifts will be missed
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12.
13.

14.
15.

16.

17.
18.

19.

20.

21.

22.

23.

24,

25.

26.
27.

28.
29.

Leaving the beat during FSP hours without authorization

Providing or recommending any tow company, legal assistance, or medical
practitioners

Failure to advise dispatch when transporting a female or juvenile

Towing a vehicle to a location other than a designated drop location (except at the
direction of CHP)

Leaving a motorist stranded in an unsafe location or without access to a phone,
shelter, or help in route

Causing damage to a vehicle due to negligence

Equipment not in conformance with California Vehicle Code and is not serviceable
or missing (e.g., worn tires, expired fire extinguisher, cracked windshield, etc.)
Unauthorized refueling of truck or fuel containers while on duty

Inappropriate behavior such as the use of abusive or foul language, vulgarity,
rudeness, offensive hand gestures, unsafe driving or other untoward behavior to
motorist, officers, dispatchers, or other tow operators

Missing an entire shift without providing a replacement driver or truck

Violating safety guidelines (e.g., not using safety chains, standing between vehicles,
not watching traffic, not protecting motorist, misuse of equipment)

Intentional involvement in law enforcement activities beyond normal scope of FSP
duties (e.g., apprehending suspects, vehicle pursuits)

Falsifying information, orally or written, to FSP management, the motoring public,
CHP, or dispatch

Failure to notify CHP or dispatch of a truck breakdown, truck not in service and/or
the use of a backup track

Unexcused absence of Operator from quarterly training sessions

Violating break policy (early, prolonged or excessive breaks) by more than 10
minutes

Operating with an invalid, withheld, suspended, or revoked required license
Repeat of a Minor Violation within 15 days

C. Flagrant Violations. Examples of flagrant violations include, but are not limited to,
charging for FSP service; theft; being under the influence of drugs or alcohol; possession
of firearms or illegal weapons; tampering, interfering, or manipulating tracking
equipment; performing an unauthorized vehicle recovery; solicitation or receiving and
keeping tips or other gratuities; use of dedicated FSP trucks for non-FSP purposes;
recommending or providing secondary tow or repair services; not keeping business
licenses, certificates, permits and insurance coverage up-to-date and current; sexual
misconduct; disobeying direct orders from CHP; etc.

el

Willful failure to perform contracted FSP duties during FSP work hours

Charging for FSP service

Soliciting any service that would require subsequent compensation

Providing or recommending a secondary tow service for compensation following an
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8.2

8.3

8.4

initial service

5. Providing commercial services during FSP hours

6. Soliciting and/or retaining tips or other gratuities

7. Referring a motorist to any garage, private tow service, mechanic, legal service, or
medical facility

8. Performing a vehicle recovery (except in rare instances as ordered by CHP)

9. Use of dedicated FSP trucks for non-FSP purposes

10. Theft of any kind

11. Selling items, including items found while on duty

12. Possessing of a firearm or illegal weapon while on duty

13. Operator having an odor of an alcoholic beverage even if not under the influence

14. Being under the influence of alcohol and/or drugs while on duty

15. Failure of operator to submit to a substance abuse test (e.g., drug or alcohol test)

16. Insubordination to CHP supervisors

17. Operating without up-to-date and current business licenses, certificates, permits
and insurance coverage

18. Operating a non-CHP-approved truck

19. Putting into FSP service a non-qualified or non-certified truck operator

20. Manipulating, tampering with or attempting to interfere with FSPTracker
equipment, software, and/or data

21. Repeat of a Major Violation within 30 days

Violations Committed by FSP Operators. FSP truck operators found in violation of this
Contract and/or the SOP may be issued a written reprimand, placed out of service by CHP
until a correction is made, and/or disciplined by a temporary suspension, and a financial
penalty shall be assessed to the Contractor. For multiple instances of the same violation,
cumulative instances of a variety of violations by the same FSP truck operator, or for major
or flagrant violations, the FSP operator may be suspended for an extended period of time or
disqualified from participating indefinitely in Freeway Service Patrol.

Violations Committed by Contractor. Violations of this Contract or the SOP by Contractor
will result in—but are not limited to—financial penalties (fines). Major violations or flagrant
violations may result in termination of Contract.

Contractor’s Responsibility. Contractor is responsible for ensuring compliance with
Contract and the SOP, both by itself and the FSP truck operators in Contractor’s employ.
Therefore, fines incurred by FSP truck operators are levied against Contractor to ensure the
Contractor assumes its due responsibility to resolve any and all incidences of
noncompliance and to prevent future occurrences. Failure to adequately address, correct or
prevent violations may result in termination of Contract.
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8.5

9.1

9.2

Financial Penalties. The fine schedule shall be as follows:

A. Minor Violations.

1. Minor violations involving uniforms, personal grooming, truck appearance,
and supplies or equipment shall result in a fine to the Contractor of S50 per
occurrence.

2. All other minor violations shall result in a fine to the Contractor of $50 for the
first occurrence per FSP truck operator, $100 for the second occurrence of the
same violation by the same FSP truck operator within a 6-month period, and
$150 for the third occurrence of the same violation by the same FSP truck
operator within 6 (six) months of the second occurrence. The contractor shall be
fined $250 for the fourth cumulative occurrence of the same violation by the
same FSP truck operator regardless of when the previous violations occurred;
thereafter, the Contractor may be fined $500 for every subsequent occurrence.

Major Violations. Major violations shall result in a fine to the Contractor of $100 for the first
occurrence per FSP truck operator or the Contractor, $250 for the second occurrence of the
same major violation within a 6-month period by the same FSP truck operator or by the
Contractor, and $500 for the third occurrence of the same major violation within 6 (six) months
of the second occurrence by the same FSP truck operator or by the Contractor. The Contractor
shall be fined $1,000 for the fourth cumulative occurrence of the same violation by the same
FSP truck operator or by the Contractor regardless of when the previous violations occurred;
thereafter, the Contractor may be fined $2,500 for every subsequent occurrence. Moreover, a
pattern of violations—major or minor—committed by the Contractor and/or any of its FSP truck
operators, particularly when concentrated within a short time period, may result in extended
suspensions, disqualification of truck operators from participating in FSP or immediate
termination of the Contract.

Flagrant Violations. At a minimum, flagrant violations shall result in a fine to the Contractor of
$1,000 to $2,500, as determined by Authority, for each and every occurrence. Depending on the
severity or the frequency of the flagrant violation(s), Authority may immediately terminate the
Contract.

ZONE, BEAT AND COVERAGE DESCRIPTIONS

Zones. The SacMetro FSP program area of coverage is made up of seven (7) Zones. Zones are assigned
a specific set of beats, that only operate in the assigned zone

Beats. The FSP operates on selected freeway segments referred to as ‘beats’. Each beat has
specified turnaround locations and designated drop locations identified by the CHP.
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Below are the general limits, number of tow or service trucks, and typical hours of
operation of the beats that are the subject of this Contract.

5 184, Between the Interstate 5
184A Junction and Business 80

Junction

Zone Beat Location Vehicles Normal Hours
Interstate 80 Monday through Friday:
1 tow truck 6:30am-10:00 am

1 service truck

and
2:30pm-6:30pm

At any time during the Contract's terms, Authority reserves the right to make minor
adjustments to the beat specifications to better accommodate demand for service. These
changes can occur during the course of the Contract through written change orders. If
warranted, Contractor may be required to temporarily expand his/her assigned beat area

and hours of operation.

9.3 FESP Holidays. SacMetro FSP observes the same holidays as the State of California plus a break between

Christmas and New Year’s. Generally, work holidays are:

e New Year’s Day ® Martin Luther King, Jr. Day ® Presidents Day (Washington’s Birthday)
e Memorial Day @ Independence Day e Labor Day e Columbus Day e Veterans Day

e Thanksgiving (including Thanksgiving Day and the Friday after)
e Holiday Break (Christmas Eve through New Year’s Eve)

Authority reserves the right to make minor adjustments or to add to or delete holidays from
the work schedule with a minimum of ten (10) days’ notice to Contractor.
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Attachment A

DRUG-FREE WORKPLACE POLICY

The company is committed to providing and maintaining a drug-free workplace consistent with the
provisions of the Drug-Free Workplace Act of 1988.

Unlawful manufacture, distribution, dispensing, possession of, or use of any controlled substance in the
company offices is strictly prohibited. Compliance with this prohibition is a condition of employment.
Staff violating this prohibition will be subject to disciplinary action up to and including termination.

The company will provide a drug-free awareness program to inform its staff about:
e The dangers of drug abuse in the workplace;
e The company's policy of maintaining a drug-free workplace;
e Drug counseling, rehabilitation, and other assistance programs that are available; and

¢ The penalties that may be imposed upon staff members for drug abuse violations occurring in
the workplace.

Any staff member who has been convicted of violating any criminal drug statute in the workplace is
required to notify the Owner within five (5) days after such conviction. Within ten (10) days after
receiving such notice of conviction, the Owner shall notify any federal funding agency requiring such
notification, as mandated by the Drug-Free Work-Place Act of 1988. Within thirty (30) days of receiving
notice of such conviction, the Owner shall also take one (1) of the following actions with respect to any
staff member so convicted:

Initiate disciplinary action and/or require the convicted staff member to participate satisfactorily in a
drug-abuse assistance or rehabilitation program approved for such purposes by a Federal, State, or local
health, law enforcement, or other appropriate agency.

Dissemination of Policy: To achieve the goals of the company's Drug-Free Policy and to ensure that all staff
members are aware of the firm's official policy regarding a drug-free workplace, the following steps have
been and will be taken:

e Every staff member will be given a copy of the company’s Drug-Free Policy.

e The company's Drug-Free Policy will be discussed periodically at management and other staff
meetings.

¢ All new staff members will receive a copy of the company’s Drug-Free Policy as part of their
initial orientation.
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Sacramento Transpor
GOVERNING

STA

MARCH 14, 2019 AGENDA ITEM # 9

LOCAL AGENCY UNMET TRANSPORTATION NEEDS PRESENTATIONS
Action Requested: Receive Presentations

Key Staff: Norman Hom, Executive Director

Staffs from the Cities of Elk Grove, Folsom, and Rancho Cordova plus the Capital South|East
Connector Joint Powers Authority will make presentations regarding their unmet transportation
funding needs.

BACKGROUND INFORMATION

As the STA Governing Board begins contemplating a potential supplemental transportation sales tax
measure for the November 2020 ballot, we have invited staffs from the local agencies to present
their unmet transportation funding needs.

Although the existing Measure A one-half cent sales tax and the recently-enacted (and upheld)
Senate Bill (SB) 1 gasoline tax are great boons to local transportation, each agency still has
significant needs for which Measure A and SB 1 are not adequate nor are there any other currently
available sources of funding. Over the next several months, the various local agencies will identify
and inform the Board of their unmet needs so that when the expenditure plan development process
begins in the fall, the full scope of transportation needs countywide can be considered. Next up are:

April 11, 2019
Cities of Citrus Heights, Galt, Isleton, and Sacramento

May 9, 2019
County of Sacramento and California Department of Transportation (Caltrans)

August 8, 2019

Sacramento Metropolitan Air Quality Management District (SMAQMD), Paratransit, Inc. and
Sacramento Regional Transit District (SacRT)

September 12, 2019

e Summary Report
e Agency Priorities and Requests
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